
From: Odell - DNR, Eric
To: Alt, Nicole; Becker, Scott A; Broderdorp, Kurt
Cc: Reid Dewalt
Subject: [EXTERNAL] Timeline
Date: Friday, December 2, 2022 3:04:01 PM

 

 This email has been received from outside of DOI - Use caution before clicking on links, opening attachments, or responding.  

USFWS friends-
I have pasted below a timeline that USFWS and CPW staff created a while ago that has gained interest by DNR Executive Director. He has asked that we update this
spreadsheet. 

Nicole, you commented on some of the potential timeline issues this morning. Rather than me relying on my incomplete notes, would it be possible for you/Kurt to
provide an updated timeline?

Thanks, and let me know if you have any questions.
Eric

Colorado Restoration and Management Plan Development 
(As developed by CPW Staff)

USFWS 10(j) Development and Environmental Impact Statement Development
(As developed by USFWS Staff)

2022 March TWG/SAG meetings (internal plan development ongoing) Coordination with CPW
April TWG/SAG meetings (internal plan development ongoing) CONTINUED - Coordination with CPW (ongoing throughout)
May TWG/SAG meetings (internal plan development ongoing) May 1- Contract to begin NEPA in place

June TWG/SAG meetings (internal plan development ongoing)
CPW identifies Final Management Actions to be in state plan, consistent with 10(j) authority
Begin drafting Proposed 10(j) Rule, based on CPW identified management actions
Publish Federal Register Notice of Intent to Draft EIS and begin Public Scoping

July TWG/SAG meetings (internal plan development ongoing) July 1-31 - 30-day public comment period for EIS Scoping
August Last TWG/SAG meetings (internal plan development) Aug 1-Sept 15 - Develop scoping report, continue developing Draft EIS
September Plan Development and Internal Review Sept 15-Dec 15- Consolidated internal review period for Proposed Rule and Draft EIS
October Oct 1 - Draft plan presented to LT/DNR/GOV office CONTINUED - Consolidated internal review period for Proposed Rule and Draft EIS

November November 1- Comments from LT/DNR/Gov office due to CPW Staff -
prepare document in time for December PWC Mailing Deadline CONTINUED - Consolidated internal review period for Proposed Rule and Draft EIS

December Presentation of Draft Plan to PWC Dec 15 - Approval and submission of Proposed Rule and Notice of Availability of the Draft EIS for publication

2023 January 2 public meetings with PWC presenting plan (Colorado Springs and
Gunnison or Montrose)

Jan 5 - Publish in the Federal Register the Proposed Rule and Notice of Availability of Draft EIS;
simultaneous release of CPW Commission draft plan.
Jan 5- March 5 - 60-day Public Comment period for Proposed Rule and Draft EIS;
Coordinated comment period for state draft plan

February 2 public meetings with PWC presenting plan (Rifle and Denver) An
additional Virtual meeting will be hgeld in February

CONTINUED - 60-day Public Comment period for Proposed Rule and Draft EIS;
Coordinated comment period for state draft plan (ends March 5)

March Public Comment report generated Mar 5 - June 15 - Review and address public comments, update EIS and revise Rule, as appropriate. 
State addressing public comment to State plan concurrently.

April PWC meeting (STEP 1 of 2) - Public comments presented. PWC to
direct staff regarding what needs to change before plan is finalized

CONTINUED - Review and address public comments, update EIS and revise Rule, as appropriate. 
State addressing public comment to State plan concurrently.

May PWC meeting (STEP 2 of 2) - Final Plan approved CONTINUED - Review and address public comments, update EIS and revise Rule, as appropriate. 
State addressing public comment to State plan concurrently. (Ends June 15)

June Work on logistics necessary for implementation June 15-Oct 13 - Consolidated internal review period for the Final Rule, Final EIS, and draft ROD
July Work on logistics necessary for implementation CONTINUED - Consolidated internal review period for the Final Rule, Final EIS, and draft ROD
August Work on logistics necessary for implementation CONTINUED - Consolidated internal review period for the Final Rule, Final EIS, and draft ROD
September Work on logistics necessary for implementation CONTINUED - Consolidated internal review period for the Final Rule, Final EIS, and draft ROD (Ends Oct 13)

October Work on logistics necessary for implementation
Oct 13 - Approval and submission of Final Rule, Final EIS, and draft ROD for publication
Publish Federal Register Notice of Availability of Final EIS, and draft ROD (30-day notice before publishing a Final Rule). 
Finalize Biological Opinion analyzing rule.

November Work on logistics necessary for implementation Nov 15 - CPW Commission approves Final Plan
FWS publishes Final Rule, and issues final NEPA determination (FEIS)

December Meet implementation deadline of December 31, 2023 Dec 15 - Effective Date (30 days after Rule is issued and ROD is signed)
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