
Prepared 3/30/06 
Rollout Strategy for Public Outreach Plan: 

South Farallon Islands mouse eradication NEPA Process 
 
Timeline 
April 14, 2006:  Notice of Intent to prepare EA published in Federal Register – official  

public scoping period begins 
April 14, 2006: Informational website launched 
April 17, 2006:  Letters to interested parties notifying of public scoping period & meeting 
April 28, 2006:  Notification posted in FNWR, GFNMS, PRNS, GGNRA visitor’s centers 
May 12, 2006:  Notification appears in local newspapers 
May 17, 2006:  Public meeting 
May 29, 2006:  Official public scoping period ends 
TBD:    Circulation of Draft EA* 
TBD:    Circulation of Final EA/FONSI (or NOI for an EIS) 
*Subject to change if significant impacts are found 
 
Methods of notification 
• Federal Register 
• Letters to interested groups & parties 

o Audubon Society 
o Other conservation NGOs 
o Fund for Animals, PETA, Human Society 

• Advertisement in local newspapers (TBD) 
• Public postings in relevant agency Visitor Centers 

o SF Bay Nat’l Wildlife Refuge Complex 
o Gulf of the Farallones Nat’l Marine Sanctuary 
o Golden Gate Nat’l Recreation Area 
o Pt. Reyes Nat’l Seashore 

 
Public meeting format & materials 
• One-page fact sheets 
• Frequently asked questions sheet 
• Interpretive posters & displays 
• FWS, IC, PRBO staff available to answer individual questions 
• Confidential comments box provided 
• Short presentation of proposed project 
 
Website 
• Ideal launch date: April 14, 2006 
• Contents: project description, FAQs, fact sheets, links to more information 
 
Other materials 
• Press packet available from FWS, IC 
• Interpretive displays/materials at FWS visitor center, other agencies if possible 
 



Media outreach 
• (May 8, 2006?): Press release distributed to limited sources for possible supportive articles 
 
Response protocol for publicity 
• Positive press: Make available on website if possible 
• Negative press: 

o FWS to decide on response, on case-by-case basis, after discussing and reviewing 
possible options with IC 

o Options include: 1) no response, 2) press release, 3) meet with opposed 
groups/individuals to understand concerns (may want to do this through partners such 
as Audubon, Refuge support groups, etc). 

o Talking points will be pre-prepared for anticipated publicity 
 
General responsibilities 
FWS 
• Public face of the project: all specifically project-related media statements to come from 

FWS 
• Interpretive displays at FNWR visitor center 
• Provide assistance w/ website administration 
• Identify spokesperson(s) 
 
IC 
• Facilitate public meetings, events, etc. 
• Prepare letters to interested parties, newspaper notifications, public postings 
• Preparing general talking points, issue-specific responses 
• Prepare press releases w/ assistance of FWS 
• Prepare Frequently Asked Questions 
• Prepare fact sheets 
• Prepare or assist FWS in preparation of interpretive materials 
• Maintain website w/ assistance of FWS 
• Involve the scientific community in scoping 
• Involve other conservation NGOs in scoping 
• Make general statements about island restoration thru eradication as necessary 


