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NEPA And Permit Database

Project Summary - South Farallon Islands Invasive House Mouse
Eradication Project

Project General Information
Last Updated: 04/15/2020

Project Title: South Farallon Islands Invasive House Mouse Eradication Project

If Project has/had another
name:

Bureau/Office Role: Bureau is Lead Federal Agency on NEPA document

Project Location: State: CA Park Unit, National Monument, Refuge,
Facility Name etc:

Farallon National
Wildlife Refuge

Project Status: Status: Paused As of (date): 04/15/20

Notes: Due to COVID-19 restrictions, the California Coastal Commission
is testing a virtual public meeting in May 2020, with an
expectation that virtual meetings would extend through the fall of
2020. They plan to use the May and June meetings as pilots for
virtual public meetings, and thus focus on the less complex, non-
controversial projects in May and June. The backlog of
controversial projects would then be distributed between the July
- October meetings. The public hearing for the South Farallon
Islands project is likely to be in September 2020.

Status
History:

Status Date Days Notes

Paused 
(State
Government
Factors)

04/15/2020 Due to COVID-19
restrictions, the
California Coastal
Commission is testing a
virtual public meeting in
May 2020, with an
expectation that virtual
meetings would extend
through the fall of 2020.
They plan to use the
May and June meetings
as pilots for virtual
public meetings, and
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thus focus on the less
complex, non-
controversial projects in
May and June. The
backlog of controversial
projects would then be
distributed between the
July - October meetings.
The public hearing for
the South Farallon
Islands project is likely
to be in September
2020.

Paused 
(State
Government
Factors)

04/09/2020 6 The Service submitted a
revised draft
Consistency
Determination to the
California Coastal
Commission on
4/3/2020, in preparation
for the June Coastal
Commission meeting.

Paused 
(State
Government
Factors)

03/27/2020 13 The Service continues
to move forward in
completing federal
consistency with the
Coastal Zone
Management Act. The
Service plans to submit
our consistency
determination to the
California Coastal
Commission in early
April, on target for a
hearing at the June
Coastal Commission
meeting. However, due
to the coronavirus
pandemic, the April
Commission meeting
has been cancelled.
While a virtual meeting
may be held in May,
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public hearings for
complex projects such
as the Farallones
Mouse eradication are
likely to be pushed back
to the summer or early
fall.

Paused 
(State
Government
Factors)

01/21/2020 66 The Service made a
strategic decision to
withdraw our
Consistency
Determination rather
than have the
Commission vote "do
not concur," and placed
the Project on pause.
The Service will
resubmit the Project to
the California Coastal
Commission at their
June 2020 meeting.

Paused 
(State
Government
Factors)

07/15/2019 190 The Service made a
strategic decision to
withdraw our
Consistency
Determination rather
than have the
Commission vote "do
not concur." We will
resubmit out
Consistency
Determination with
additional information to
respond to questions
from the
Commissioners.

In Progress 04/13/2011 3015

Total Final Project EIS Cost $1,185,000.00

Will all or part of the EIS cost
be recovered?

Yes

https://www.doi.gov/sites/doi.gov/files/uploads/dep_sec_memo_07232018_-_reporting_costs_associated_w_developing_environmental_impact_statements.pdf
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Project Driven by: Bureau Is the project unusually complex: No

Project Manager POC
information:

POC Name: Chris Barr Phone Number: 510-792-0222

Email Address: chris_barr@fws.gov

FAST 41 or EO 13807 Project: No Is this project funded through
Federal Lands Transportation Program:

No

If EO 13807 project, is One
Federal Decision being
implemented?

NA

Explanation if not
implementing OFD:

Bureau Project Number:

Brief Project Description: The U.S. Fish and Wildlife Service proposes the eradication of the invasive
house mouse on the South Farallon Islands. The preferred alternative is the
aerial application of the rodenticide Brodifacoum-25D Conservation. The
Farallon Islands comprise four groups of small islands located about 30 miles
west of San Francisco. Together, they constitute the Farallon Islands National
Wildlife Refuge, administered by the USFWS. The islands host the largest
seabird breeding colony in the lower 48 United States. Twenty-five percent of
California's breeding seabirds - an estimated 350,000 individuals of 13 species,
breed on the South Farallon Islands. About 50% of the world population of the
rare ashy storm-petrel (listed as a Species of Management Concern by the
USFWS and a Bird Species of Special Concern by the California Department of
Fish and Wildlife) breed on the islands. Other rare and endemic wildlife and
plants make the Farallones a unique ecosystem. The invasive house mice pose
a pervasive threat to these important natural resources. We anticipate that the
complete removal of mice would allow many of the island's natural ecosystem
processes to be restored.

Project Website: https://www.fws.gov/refuge/farallon_islands/

Permitting Dashboard URL:
(if FAST-41 or EO 13807 project)

Is this an Infrastructure Project: No

Key Words: Conservation and Preservation, Habitat Restoration, Invasive Species, Other,
Wildlife, Island Restoration; Rodent Eradication

NEPA Type: EIS

NEPA Document Information - Environmental Impact Statement (EIS)
Last Updated: 01/21/2020

https://mail.google.com/mail/?view=cm&fs=1&tf=1&to=chris_barr@fws.gov
https://www.fws.gov/refuge/farallon_islands/
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Bureau NEPA Team: Bureau Name: FWS

NEPA Lead POC: Gerry McChesney Phone
Number:

510-
792-
0222

Email Address: gerry_mcchesney@fws.gov

Solicitors POC Name: Barbara Goodyear

Solicitor Email Address: barbara.goodyear@sol.doi.gov Phone
Number:

415-
296-
3371

Ist line SES Name: Paul Souza Title:

SES Email Address: paul_souza@fws.gov Phone
Number:

Responsible Offical signing the
document:

Paul Souza

NEPA Document
Status:

Status: Paused Date: 01/21/20

Notes: The Service made a strategic decision to withdraw our Consistency
Determination rather than have the Commission vote "do not concur," and
placed the Project on pause. The Service will resubmit the Project to the
California Coastal Commission at their June 2020 meeting.

Status
History:

Status Date Days Notes

Paused 
(State
Government
Factors)

01/21/2020 The Service made a strategic
decision to withdraw our
Consistency Determination rather
than have the Commission vote
"do not concur," and placed the
Project on pause. The Service will
resubmit the Project to the
California Coastal Commission at
their June 2020 meeting.

Paused 
(State
Government
Factors)

07/15/2019 190 The Service made a strategic
decision to withdraw our
Consistency Determination rather
than have the Commission vote
"do not concur." We will resubmit
out Consistency Determination
with additional information to

https://mail.google.com/mail/?view=cm&fs=1&tf=1&to=gerry_mcchesney@fws.gov
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respond to questions from the
Commissioners.

In Progress 04/13/2011 3015

In Progress 04/13/2011 3015

In Progress 04/13/2011 3015

Page Length
Compliance/ Waiver:

Will the FEIS be 150
pages or less?:*

No

If no, what is status of
waiver request?

Exempt per Deputy Secretary Memorandum

Reason Waiver
Requested:

The Draft EIS was published prior to SO 3355 and is exempt
from the Order's page count requirement.

Time
Compliance/Waiver:

What time
requirement does
the EIS fall under?

Deputy Secretary Memorandum

Does your project
schedule show
that the EIS 
will meet the time
requirement?

No

If no, what is
status of waiver
request?

Waiver Approved by Deputy Secretary Office

Reason Waiver
Requested:

We are requesting an extension of the due date for signing the
ROD, in order to complete the Coastal Zone Management Act
federal consistency review.

Is this a Supplemental
EIS:

No

Application
Completion Date (for
Sponsor Driven EISs):

Notice of Intent (NOI): Target Completion Date: 04/13/2011

Completion Date: 04/13/2011

Explanation if dates are
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different:

Federal Register Notice
Link:

https://www.gpo.gov/fdsys/pkg/FR-2011-04-
13/pdf/2011-8813.pdf

Scoping: Target Completion Date: 05/27/2011

Completion Date: 05/27/2011

Explanation if dates are different:

Notice of Availability
(NOA) Draft EIS:

Target Completion Date: 08/16/2013

Completion Date: 08/16/2013

Explanation if dates are
different:

Federal Register Notice Link: https://www.gpo.gov/fdsys/pkg/FR-2013-08-
16/pdf/2013-19939.pdf

Link to Document: https://www.regulations.gov/docket?D=FWS-R8-
NWRS-2013-0036

Page Length of DEIS:
(excluding appendices)

276

Page Length of the DEIS
Appendices:

Total DEIS Cost: $850,000.00

Notice of Availability
(NOA) Final EIS:

Target
Completion
Date:

03/15/2019

Target Date
History:

Target
Date

Comments

03/15/2019 The Review Team briefing for the Final EIS was
originally scheduled for January 9, 2019, and was
rescheduled to February 22, 2019, following the
shutdown. This change resulted in a new target
completion date.

Completion
Date:

03/15/2019

Explanation

https://www.gpo.gov/fdsys/pkg/FR-2011-04-13/pdf/2011-8813.pdf
https://www.gpo.gov/fdsys/pkg/FR-2013-08-16/pdf/2013-19939.pdf
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if dates are
different:

Federal
Register
Notice Link:

https://www.federalregister.gov/documents/2019/03/15/2019-
04805/agency-information-collection-activities-implementing-
regulations-for-petitions

Link to
Document:

https://www.regulations.gov/docket?D=FWS-R8-NWRS-2013-0036

Page Length
of FEIS:
(excluding
appendices)

322

Page Length
of the FEIS
Appendices:

Please
explain if
FEIS page
length is
significantly
different than
the DEIS
page length:

Total FEIS
Cost:

$1,185,000.00

Record of Decision
(ROD) Signed:

Target
Completion
Date:

07/23/2019

Target
Date
History:

Target
Date

Comments

07/23/2019 A time waiver was granted on 5-7-2019, in order to
complete the Coastal Zone Management Act federal
consistency review.

06/20/2019 The project is subject to the federal Coastal Zone
Management Act of 1972. We must submit a
Consistency Determination to the California Coastal
Commission and believe the review process will be
completed within 90 days. The Consistency
Determination will be submitted on March 15th.

https://www.federalregister.gov/documents/2019/03/15/2019-04805/agency-information-collection-activities-implementing-regulations-for-petitions
https://www.regulations.gov/docket?D=FWS-R8-NWRS-2013-0036
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Following the Coastal Commission review we will be
able to complete the ROD clearance process.

Completion
Date:

Explanation
if dates are
different:

Federal
Register
Notice Link
(if
applicable):

Link to
ROD if
available:

Optional Milestone 1: Milestone Name: Revised Draft EIS

Target Completion
Date:

10/25/2013

Completion Date: 10/25/2013

Additional
Information:

https://www.gpo.gov/fdsys/pkg/FR-2013-10-25/pdf/2013-
24954.pdf

Optional Milestone 2: Milestone Name:

Target Completion Date:

Completion Date:

Additional Information:

Additional NEPA Document Information
Last Updated: 04/15/2020

Co-Lead Agencies: No

Cooperating Agency: No

Non-delegated,
Delegated status:

Delegated If Non-delegated, OEPC Contact:

Was a Contractor Yes
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Used? Contractor
Name

Work

Environmental
Policy Solutions

Environmental Policy Solutions is under contract to prepare
the Final EIS as well as initiate permitting.

Subject of Litigation? No If Yes, SOL Contact: Barbara Goodyear

Additional Information:

Project Permitting - DOI Actions
Last Updated: 05/22/2018

1: Action Type Marine Mammal Protection Act Incidental Take Authorization

Status Planned Action Date: 01/25/19 Notes:

Status History: Status Date Days Notes

Planned 01/25/2019

Bureau Info FWS Michelle Magliocca michelle.maglioca@noaa.gov 301-427-8426

Milestones Name N/A Target Date Completion Date

Milestone: Initial application received 01/25/19

Milestone: Completed application received

Milestone: Issuance of decision for permit/approval. 04/27/20

Milestone: Notice to proceed

Milestone: Review Terminated with no decision

Notes

2: Action Type Section 106 Review

Status Planned Action Date: 01/25/19 Notes:

Status History: Status Date Days Notes

Planned 01/25/2019
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Bureau Info FWS Julianne Polanco calshpo.ohp@parks.ca.gov 916-445-7000

Milestones Name N/A Target Date Completion Date

Milestone: Initial application received 01/25/19

Milestone: Completed application received

Milestone: Issuance of decision for permit/approval. 07/27/19

Milestone: Notice to proceed

Milestone: Review Terminated with no decision

Notes

3: Action Type Migratory Bird Treaty Act permits

Status Planned Action Date: 01/25/19 Notes:

Status History: Status Date Days Notes

Planned 01/25/2019

Bureau Info FWS Jennifer Brown jennifer_brown@fws.gov 916-978-6193

Milestones Name N/A Target Date Completion Date

Milestone: Initial application received 01/25/19

Milestone: Completed application received

Milestone: Issuance of decision for permit/approval. 07/27/19

Milestone: Notice to proceed

Milestone: Review Terminated with no decision

Notes

Additional Permitting - Non-DOI Actions
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Last Updated: 03/06/2019

1: Action Type Magnuson-Stevens Act

Status Planned Action Date: 02/27/19 Notes:

Status History: Status Date Days Notes

Planned 02/27/2019

Planned 10/26/2018 124

Planned 10/26/2018 124

Bureau Info DOC-NOAA 
Amanda Morrison amanda.morrison@noaa.gov 707-575-6084

Milestones Name N/A Target Date Completion Date

Milestone: Initial application received 02/27/19

Milestone: Completed application received

Milestone: Issuance of decision for permit/approval. 06/15/19

Milestone: Notice to proceed

Milestone: Review Terminated with no decision

Notes

2: Action Type Endangered Species Act Consultation - NOAA-NMFS

Status Planned Action Date: 10/05/18 Notes:

Status History: Status Date Days Notes

Planned 10/05/2018

Bureau Info DOC-NOAA 
Susan Wang susan.wang@noaa.gov 562-980-4199

Milestones Name N/A Target Date Completion Date

Milestone: Date of Request for formal consultation received 10/05/18

Milestone: Consultation Initiation Date

Milestone: Final Biological Opinion Issued 04/24/19

Notes
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3: Action Type Consultation to Protect National Marine Sanctuaries

Status Planned Action Date: 01/25/19 Notes:

Status History: Status Date Days Notes

Planned 01/25/2019

Bureau Info DOC-NOAA 
Maria Brown maria.brown@noaa.gov 415-561-6622

Milestones Name N/A Target Date Completion Date

Milestone: Initial application received 01/25/19

Milestone: Completed application received

Milestone: Issuance of decision for permit/approval. 04/24/19

Milestone: Notice to proceed

Milestone: Review Terminated with no decision

Notes

Attachments
Last Updated: 06/05/2019

Document
Type

Description File Date Attached
by

Waiver Approved waiver South Farallon Islands
070027 Approved 2019-
05-09.pdf

06/05/19 Patricia
Roberson

Waiver Waiver request to extend the due date fro
signing the ROD to July 23, 2019, in order to
complete the Coastal Zone Management Act
federal consistency review.

WaiverRequestFarallones-
4-2-2019-v2.pdf

05/06/19 Patricia
Roberson

timeline Farallon Mouse
Eradication Project.xlsx

05/22/18 Patricia
Roberson
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