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Project Summary - South Farallon Islands Invasive House Mouse

Eradication Project

Project General Information

Last Updated: 05/22/2018
Project Title:

If Project has/had another
name:

Bureau/Office Role:

Project Location:

Project Status:

Project Driven by:

Project Manager POC
information:

FAST 41 or EO 13807
Project:

If EO 13807 project, is One
Federal Decision being
implemented? *

Explanation if not
implementing OFD:

Bureau Project Number:

Brief Project Description:

South Farallon Islands Invasive House Mouse Eradication Project

Bureau is Lead Federal Agency on NEPA document

State: CA  Park Unit, National Monument, Refuge, Farallon National
Facility Name etc: Wildlife Refuge
Status: In Progress As of (date): 04/13/11
Notes:
Status History: Status Date Days Notes
In Progress 04/13/2011

Bureau Is the project unusually complex: No

POC Name: Anne Morkill Phone Number: 510-792-0222

Email Address: anne_morkill@fws.gov

No Is this project funded through No
Federal Lands Transportation Program:

NA

The U.S. Fish and Wildlife Service proposes the eradication of the invasive house
mouse on the South Farallon Islands. The preferred alternative is the aerial
application of the rodenticide Brodifacoum-25D Conservation. The Farallon Islands
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comprise four groups of small islands located about 30 miles west of San Francisco.
Together, they constitute the Farallon Islands National Wildlife Refuge, administered
by the USFWS. The islands host the largest seabird breeding colony in the lower 48
United States. Twenty-five percent of California's breeding seabirds - an estimated
350,000 individuals of 13 species, breed on the South Farallon Islands. About 50%
of the world population of the rare ashy storm-petrel (listed as a Species of
Management Concern by the USFWS and a Bird Species of Special Concern by the
California Department of Fish and Wildlife) breed on the islands. Other rare and
endemic wildlife and plants make the Farallones a unique ecosystem. The invasive
house mice pose a pervasive threat to these important natural resources. We
anticipate that the complete removal of mice would allow many of the island's
natural ecosystem processes to be restored.

Project Website: https://www.fws.gov/refuge/farallon_islands/

Permitting Dashboard URL:
(if FAST-41 or EO 13807 project)

Key Words: Conservation and Preservation, Habitat Restoration, Invasive Species, Other,
Wildlife, Island Restoration; Rodent Eradication

NEPA Type: EIS

NEPA Document Information - Environmental Impact Statement (EIS)
Last Updated: 05/22/2018

Bureau NEPA Team:

Bureau Name: FWS
NEPA Lead POC: Gerry Phone 510-792-
McChesney Number: 0222
Email Address: gerry_mcchesney@fws.gov
Solicitors POC Name: Greg Lind
Ist line SES Name: Paul Souza
Responsible Offical signing the Paul Souza
document:
NEPA Document Status: In Progress Date: 04/13/11
Status:
Notes:
Status History: Status Date Days Notes
In Progress 04/13/2011
Waiver: Confirm that the EIS will be 150 pages or less: No. If you selected no, you will need to go
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Is this a Supplemental
EIS:

Notice of Intent (NOI):

Scoping:

Notice of Availability
(NOA) Draft EIS:

Notice of Availability
(NOA) Final EIS:
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through the waiver process.

Did this NEPA Document receive a waiver from the SO 3355 time or page limit
requirements? No

Reason for Waiver Request: The Draft EIS was published prior to SO 3355 and is
exempt from the Order's page count requirement.

No

Target Completion Date: 04/13/2011
Completion Date: 04/13/2011

Explanation if dates are
different:

Federal Register Notice https://www.gpo.gov/fdsys/pkg/FR-2011-04-
Link: 13/pdf/2011-8813.pdf

Target Completion Date: 05/27/2011
Completion Date: 05/27/2011

Explanation if dates are different:

Target Completion Date: 08/16/2013
Completion Date: 08/16/2013

Explanation if dates are

different:
Federal Register Notice https://www.gpo.gov/fdsys/pkg/FR-2013-08-
Link: 16/pdf/2013-19939.pdf

Link to Document:

Page Length of DEIS: 276
(excluding appendices)

Target Completion Date: 01/25/2019
Completion Date:

Explanation if dates are different:

Federal Register Notice Link:

Link to Document:

Page Length of FEIS:
(excluding appendices)
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Please explain if FEIS page length is significantly
different than the DEIS page length:

Record of Decision Target Completion Date: 04/26/2019
(ROD) Signed:

Completion Date:

Explanation if dates are different:

Federal Register Notice Link (if applicable):

Link to ROD if available:

Optional Milestone 1: Milestone Name: Revised Draft EIS
Target Completion 10/25/2013
Date:
Completion Date: 10/25/2013
Additional https://lwww.gpo.gov/fdsys/pkg/FR-2013-10-25/pdf/2013-
Information: 24954 .pdf
Optional Milestone 2: Milestone Name:

Target Completion Date:
Completion Date:

Additional Information:

Additional NEPA Document Information
Last Updated: 05/22/2018

Co-Lead Agencies: No
Cooperating Agency: No

Non-delegated, Delegated If Non-delegated, OEPC Contact:
Delegated status:

Was a Contractor Yes
Used?
Contractor Name Work

Environmental Prepared the Draft EIS and is under contract to prepare the
Policy Solutions Final EIS as well as initiate permitting.
Subject of Litigation? No If Yes, SOL Contact: Greg Lind
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Additional Information:

Project Permitting - DOI Actions
Last Updated: 05/22/2018

1: Action Type Marine Mammal Protection Act Incidental Take Authorization

Status Planned Action Date: 01/25/19 Notes:
Status History: Status Date Days Notes

Planned 01/25/2019

Bureau Info FWS Michelle Magliocca michelle.maglioca@noaa.gov 301-427-8426

Milestones Name N/A  Target Date Completion Date

Milestone: Initial application received 01/25/19

Milestone: Completed application received

Milestone: Issuance of decision for permit/approval. 04/27/20

Milestone: Notice to proceed

Milestone: Review Terminated with no decision

Notes

2: Action Type Section 106 Review

Status Planned Action Date: 01/25/19 Notes:
Status History: Status Date Days Notes
Planned 01/25/2019
Bureau Info FWS Julianne Polanco calshpo.ohp@parks.ca.gov 916-445-7000
Milestones Name N/A  Target Date Completion Date
Milestone: Initial application received 01/25/19
Milestone: Completed application received
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Milestone:

Milestone:

Milestone:

Notes

3: Action Type

Status

Bureau Info
Milestones

Milestone:

Milestone:

Milestone:

Milestone:

Milestone:

Notes
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Issuance of decision for permit/approval. 07/27/19

Notice to proceed

Review Terminated with no decision

Migratory Bird Treaty Act permits

Planned Action Date: 01/25/19 Notes:
Status History: Status Date Days Notes
Planned 01/25/2019

FWS Jennifer Brown jennifer_brown@fws.gov 916-978-6193
Name N/A  Target Date Completion Date

Initial application received 01/25/19

Completed application received

Issuance of decision for permit/approval. 07/27/19

Notice to proceed

Review Terminated with no decision

Additional Permitting - Non-DOI Actions

Last Updated: 05/22/2018

1: Action Type

Status

Magnuson-Stevens Act

Planned Action Date: 10/26/18 Notes:
Status History: Status Date Days Notes
Planned 10/26/2018
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Bureau Info DOC-NOAA
Amanda Morrison amanda.morrison@noaa.gov 707-575-6084

Milestones Name N/A  Target Date Completion Date
Milestone: Initial application received 10/05/18

Milestone: Completed application received

Milestone: Issuance of decision for permit/approval. 04/24/19

Milestone: Notice to proceed

Milestone: Review Terminated with no decision

Notes

2: Action Type  Endangered Species Act Consultation - NOAA-NMFS

Status Planned Action Date: 10/05/18 Notes:
Status History: Status Date Days Notes
Planned 10/05/2018
Bureau Info DOC-NOAA

Susan Wang susan.wang@noaa.gov 562-980-4199

Milestones Name N/A Target Date = Completion Date
Milestone: Date of Request for formal consultation received 10/05/18
Milestone: Consultation Initiation Date
Milestone: Final Biological Opinion Issued 04/24/19
Notes
3: Action Type Consultation to Protect National Marine Sanctuaries
Status Planned Action Date: 01/25/19 Notes:
Status History: Status Date Days Notes
Planned 01/25/2019
Bureau Info DOC-NOAA

Maria Brown maria.brown@noaa.gov 415-561-6622
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Milestones Name N/A  Target Date Completion Date
Milestone: Initial application received 01/25/19
Milestone: Completed application received
Milestone: Issuance of decision for permit/approval. 04/24/19
Milestone: Notice to proceed
Milestone: Review Terminated with no decision
Notes
Attachments
Last Updated: 05/22/2018
Document Type Description File Date Attached by
timeline Farallon Mouse Eradication Project.xIsx 05/22/18  Patricia Roberson

Notices | Disclaimer | Privacy | FOIA | USA.gov | DOl Home | PMB Home
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