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Notice of

Notice of
Intent (NOI)
Target Date

Status

Project Title .
Completion

Date

Amendment to the State of Washington
DNR HCP for the Long-term Conservation
Strategy for the Marbled Murrelet

In Progress | 9/15/2006 | 9/15/2006

Intent (NOI)

Scoping

Target Date

Scoping
Completion
Date

NOA Draft
EIS Target
Date

12/9/2016

NOA Draft
EIS
Completion
Date

12/9/2016

NOA Final
EIS Target
DEI]

American Electric Power's American Burying
Beetle Habitat Conservation Plan in
Arkansas, Oklahoma, and Texas

In Progress | 1/19/2017 | 1/19/2017

2/21/2017

2/21/2017

6/29/2018

6/29/2018

10/5/2018

NOA Final
EIS
Completion
Date

Record of
Decision
Target Date

7/3/2018

Barton Springs/Edwards Aquifer
Conservation District Habitat Conservation
Plan

In Progress | 3/5/2014 3/5/2014

4/4/2014

4/4/2014

7/18/2017

7/18/2017

7/11/2018

Paused 12/14/2012 | 12/14/2012

Butte Regional Habitat Conservation Plan

11/18/2015

11/18/2015

City of San Diego Vernal Pool Habitat

Conservation Plan L2202 0EL,

In Progress 12/20/2011

12/30/2016

12/30/2016

2/23/2018

Delta Research Station and Fish Technology

Center 12/10/2014

In Progress 12/10/2014

1/9/2015

1/9/2015

10/30/2015

Draft Habitat Conservation Plan
MidAmerican Energy Company lowa Wind
Energy Project Portfolio

In Progress | 4/28/2016 | 4/28/2016

5/31/2016

East Collier Mutli-Species Habitat

Conservation Plan 3/25/2016

In Progress 3/25/2016

Environmental Impact Statement on the
Issuance of an Incidental Take Permit and
the Implementation of the Habitat
Conservation Plan for the R-Project
Transmission Line

Completed | 10/30/2014 | 10/30/2014

10/30/2014

10/30/2014

5/12/2017

Final Buckeye Wind Power Project Habitat

Conservation Plan 5/26/2010

In Progress 5/26/2010

Green Diamond FHCP In Progress | 4/16/2010 | 4/16/2010

HCP Sierra Pacific Industries Forest Practices
in the Klamath, Cascade, and Sierra Nevada
Mountains

Paused 8/23/2017 | 8/23/2017

Habitat Conservation Plan for the Former

Fort Ord Paused

9/29/2004 | 9/29/2004

Hanford Reach National Monument, Adams,
Benton, Franklin and Grant Counties, WA

In Progress | 10/7/2015 | 10/7/2015

11/14/2015

11/14/2015

8/31/2018

Lower Colorado River Authority
Transmission Services Corporation
Programmatic HCP

In Progress | 7/31/2017 | 7/31/2017

8/30/2017

8/30/2017

7/27/2018

10/30/2015

5/12/2017

7/23/2018

9/21/2018

7/17/2018 | 9/30/2018

2/23/2018

Record of
Decision
Completion

Date
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Project Title

M&T/Llano Seco Fish Screen Facility Long-
Term Protection Project

Status

In Progress

Notice of

Intent (NOI)
Target Date

7/13/2016

Notice of
Intent (NOI)

Scoping

Completion Target Date

Date

7/13/2016

8/12/2016

Scoping
Completion
Date

8/12/2016

NOA Draft NO/-I\EII;raft NOA Final NOI;I:maI
EIST t EIST t
i Completion arge Completion

Date DEI]

Date

Major Amendment to the Mulitple Species
Conservation Program County of San Diego
Subarea Plan for the Otay Hills Aggregate
Quarry and Inert Debris Landfill

In Progress

9/18/2014

9/18/2014

9/3/2018

Date

Na Pua Makani Wind Energy Project Habitat
Conservation Plan

In Progress

11/5/2013

11/5/2013

6/12/2015 | 6/12/2015

7/12/2016 | 7/12/2016

National Bison Range Comprehensive
Conservation Plan and Environmental
Impact Statement

In Progress

5/18/2017

5/18/2017

9/30/2017

9/30/2017

Otay River Estuary Restoration Project

In Progress

11/14/2011

11/14/2011

1/6/2012

1/6/2012

10/21/2016 | 10/21/2016 | 5/18/2018 | 5/18/2018

Placer Habitat Conservation Plan/Natural
Community Conservation Plan/County
Aquatic Resources Plan

Paused

3/7/2005

3/7/2005

8/27/2018

Programmatic EIS for Four Wind Energy
Projects in Hawaii

In Progress

6/1/2018

6/1/2018

Skookumchuck Wind Energy Project Habitat
Conservation Plan

In Progress

4/30/2018

5/3/2018

9/17/2018

Solano Habitat Conservation Plan

Paused

6/5/2003

6/5/2003

8/27/2018

South Bay Salt Pond Restoration Project
Phase 2 Eden Landing Ecological Reserve

In Progress

6/20/2016

6/20/2016

7/20/2016

7/20/2016

4/5/2018 4/5/2018

South Bay Salt Pond Restoration Project
Phase 2 at the Don Edwards National
Wildlife Refuge

In Progress

9/16/2013

9/16/2013

10/16/2013

10/16/2013

7/22/2015 | 7/22/2015 | 6/3/2016 6/3/2016

South Farallon Islands Invasive House
Mouse Eradication Project

In Progress

4/13/2011

4/13/2011

5/27/2011

5/27/2011

8/16/2013 | 8/16/2013

South Sacramento Habitat Conservation
Plan

In Progress

5/24/2013

5/24/2013

6/2/2017 6/2/2017 | 5/15/2018 | 5/15/2018

Record of
Decision
Target Date

9/27/2018

e S

8/31/2018

Record of
Decision
Completion
Date

Supplemental Environmental Impact
Statement For the Proposed Amendment to
the Endangered Species Act 10(a)(1)(B)
Permit Associated with the Montana
Department of Natural Resources and
Conservation Forested State Trust Lands
Habitat Conservation Plan

In Progress

11/29/2016

11/29/2016

11/29/2016

11/29/2016

8/29/2017 | 8/29/2017 | 5/25/2018 | 5/25/2018

8/31/2018
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U Santa Ana Ri Wash Habitat
pper >anta Ana River Wash Habita Paused | 3/3/2015 | 3/3/2015
Conservation Plan
Yolo Habitat Conservation Plan/Natural
Comly Canserean FER In Progress | 10/21/2011 | 10/21/2011 6/1/2017 6/1/2017 4/30/2018 | 4/30/2018 | 8/24/2018 7




