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EIS Project Plan
South Farallon Islands Invasive House Mouse Eradication Project

Reason for Action: The Service proposes to eradicate invasive house mice from the South
Farallon Islands in order to restore natural ecosystem functions.

Project Goal: To develop an EIS associated with the Project.

Roles and Responsibilities: Table 1 provides a list of EIS Project Team members. The bulleted
items below outline each member’s responsibilities.

Table 1. EIS Project Team

Roles FWS Personnel Contact Information

Senior Paul Souza 916-414-6469

Executive Regional Director, Pacific paul_souza@fws.gov

Service Southwest Region

Member

Project [Name] [Phone Number]

Manager [Title] [Email]

Subject Matter | Gerry McChesney 510-792-0222 x222

Expert Refuge Manager gerry _mcchesney@fws.gov

. Veronica Rowan 916-978-5694

Solicitor .. . .
Solicitor veronica.rowan@sol.doi.gov
Gabrielle Feldman, [Phone Number]

Contractor enviropolicysolutions gabriellefeldman@enviropolicysolutions.com
[Title]
[Name] [Phone Number]

Planners [Title] [Email]

Field Office [Name] [Phone Number]

Staff [Title] [Email]

o Senior Executive Service Member

o [Briefly identify member’s role]

e Project Manager

o [Briefly identify member’s role]

o  Subject Matter Expert

o [Briefly identify member’s role]

e Solicitor

o [Briefly identify member’s role]

e (Contractor
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o [Briefly identify member’s role]

e Planner(s)

o [Briefly identify member’s role]

o Field Office Staff
o [Briefly identify member’s role]

Schedule: The Project’s NOI was published on or before August 31, 2017. Therefore, the Final
EIS and Record of Decision will be completed no later than April 27, 2019. See schedule for
detailed internal deadlines.
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