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NEPA And Permit Database

Project Summary - South Farallon Islands Invasive House Mouse
Eradication Project

Project General Information
Last Updated: 05/10/2019

Project Title: South Farallon Islands Invasive House Mouse Eradication Project

If Project has/had another
name:

Bureau/Office Role: Bureau is Lead Federal Agency on NEPA document

Project Location: State: CA Park Unit, National Monument, Refuge,
Facility Name etc:

Farallon National
Wildlife Refuge

Project Status: Status: In Progress As of (date): 04/13/11

Notes:

Status History: Status Date Days Notes

In Progress 04/13/2011

Total Final Project EIS Cost $1,185,000.00

Project Driven by: Bureau Is the project unusually complex: No

Project Manager POC
information:

POC Name: Anne Morkill Phone Number: 510-792-0222

Email Address: anne_morkill@fws.gov

FAST 41 or EO 13807 Project: No Is this project funded through
 Federal Lands Transportation Program:

No

If EO 13807 project, is One
Federal Decision being
implemented?

NA

Explanation if not
implementing OFD:

Bureau Project Number:

Brief Project Description: The U.S. Fish and Wildlife Service proposes the eradication of the invasive

https://www.doi.gov/sites/doi.gov/files/uploads/dep_sec_memo_07232018_-_reporting_costs_associated_w_developing_environmental_impact_statements.pdf
https://mail.google.com/mail/?view=cm&fs=1&tf=1&to=anne_morkill@fws.gov
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house mouse on the South Farallon Islands. The preferred alternative is the
aerial application of the rodenticide Brodifacoum-25D Conservation. The
Farallon Islands comprise four groups of small islands located about 30 miles
west of San Francisco. Together, they constitute the Farallon Islands National
Wildlife Refuge, administered by the USFWS. The islands host the largest
seabird breeding colony in the lower 48 United States. Twenty-five percent of
California's breeding seabirds - an estimated 350,000 individuals of 13 species,
breed on the South Farallon Islands. About 50% of the world population of the
rare ashy storm-petrel (listed as a Species of Management Concern by the
USFWS and a Bird Species of Special Concern by the California Department of
Fish and Wildlife) breed on the islands. Other rare and endemic wildlife and
plants make the Farallones a unique ecosystem. The invasive house mice pose
a pervasive threat to these important natural resources. We anticipate that the
complete removal of mice would allow many of the island's natural ecosystem
processes to be restored.

Project Website: https://www.fws.gov/refuge/farallon_islands/

Permitting Dashboard URL:
 (if FAST-41 or EO 13807 project)

Is this an Infrastructure Project: No

Key Words: Conservation and Preservation, Habitat Restoration, Invasive Species, Other,
Wildlife, Island Restoration; Rodent Eradication

NEPA Type: EIS

NEPA Document Information - Environmental Impact Statement (EIS)
Last Updated: 05/10/2019

Bureau NEPA Team: Bureau Name: FWS

NEPA Lead POC: Gerry McChesney Phone
Number:

510-
792-
0222

Email Address: gerry_mcchesney@fws.gov

Solicitors POC Name: Barbara Goodyear

Solicitor Email Address: barbara.goodyear@sol.doi.gov Phone
Number:

415-
296-
3371

Ist line SES Name: Paul Souza Title:

SES Email Address: paul_souza@fws.gov Phone
Number:

Responsible Offical signing the Paul Souza

https://www.fws.gov/refuge/farallon_islands/
https://mail.google.com/mail/?view=cm&fs=1&tf=1&to=gerry_mcchesney@fws.gov
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document:

NEPA Document
Status:

Status: In Progress Date: 04/13/11

Notes:

Status History: Status Date Days Notes

In Progress 04/13/2011

In Progress 04/13/2011

In Progress 04/13/2011

Page Length
Compliance/ Waiver:

Will the FEIS be 150
pages or less?:*

No

If no, what is status of
waiver request?

Exempt per Deputy Secretary Memorandum

Reason Waiver
Requested:

The Draft EIS was published prior to SO 3355 and is exempt
from the Order's page count requirement.

Time
Compliance/Waiver:

What time
requirement does
the EIS fall under?

Deputy Secretary Memorandum

Does your project
schedule show
that the EIS 

 will meet the time
requirement?

No

If no, what is
status of waiver
request?

Waiver Approved by Deputy Secretary Office

Reason Waiver
Requested:

We are requesting an extension of the due date for signing the
ROD, in order to complete the Coastal Zone Management Act
federal consistency review.

Is this a Supplemental
EIS:

No

Application
Completion Date (for
Sponsor Driven EISs):
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Notice of Intent (NOI): Target Completion Date: 04/13/2011

Completion Date: 04/13/2011

Explanation if dates are
different:

Federal Register Notice
Link:

https://www.gpo.gov/fdsys/pkg/FR-2011-04-
13/pdf/2011-8813.pdf

Scoping: Target Completion Date: 05/27/2011

Completion Date: 05/27/2011

Explanation if dates are different:

Notice of Availability
(NOA) Draft EIS:

Target Completion Date: 08/16/2013

Completion Date: 08/16/2013

Explanation if dates are
different:

Federal Register Notice
Link:

https://www.gpo.gov/fdsys/pkg/FR-2013-08-
16/pdf/2013-19939.pdf

Link to Document: https://www.regulations.gov/docket?D=FWS-R8-NWRS-
2013-0036

Page Length of DEIS:
 (excluding appendices)

276

Total DEIS Cost: $850,000.00

Notice of Availability
(NOA) Final EIS:

Target
Completion
Date:

03/15/2019

Target Date
History:

Target
Date

Comments

03/15/2019 The Review Team briefing for the Final EIS was
originally scheduled for January 9, 2019, and was
rescheduled to February 22, 2019, following the
shutdown. This change resulted in a new target
completion date.

Completion
Date:

03/15/2019

https://www.gpo.gov/fdsys/pkg/FR-2011-04-13/pdf/2011-8813.pdf
https://www.gpo.gov/fdsys/pkg/FR-2013-08-16/pdf/2013-19939.pdf
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Explanation
if dates are
different:

Federal
Register
Notice Link:

https://www.federalregister.gov/documents/2019/03/15/2019-
04805/agency-information-collection-activities-implementing-
regulations-for-petitions

Link to
Document:

https://www.regulations.gov/docket?D=FWS-R8-NWRS-2013-0036

Page Length
of FEIS:

 (excluding
appendices)

322

Please
explain if
FEIS page
length is
significantly

 different than
the DEIS
page length:

Total FEIS
Cost:

$1,185,000.00

Record of Decision
(ROD) Signed:

Target
Completion
Date:

07/23/2019

Target
Date
History:

Target
Date

Comments

07/23/2019 A time waiver was granted on 5-7-2019, in order to
complete the Coastal Zone Management Act federal
consistency review.

06/20/2019 The project is subject to the federal Coastal Zone
Management Act of 1972. We must submit a
Consistency Determination to the California Coastal
Commission and believe the review process will be
completed within 90 days. The Consistency
Determination will be submitted on March 15th.
Following the Coastal Commission review we will be
able to complete the ROD clearance process.

https://www.federalregister.gov/documents/2019/03/15/2019-04805/agency-information-collection-activities-implementing-regulations-for-petitions
https://www.regulations.gov/docket?D=FWS-R8-NWRS-2013-0036
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Completion
Date:

Explanation
if dates are
different:

Federal
Register
Notice Link
(if
applicable):

Link to
ROD if
available:

Optional Milestone 1: Milestone Name: Revised Draft EIS

Target Completion
Date:

10/25/2013

Completion Date: 10/25/2013

Additional
Information:

https://www.gpo.gov/fdsys/pkg/FR-2013-10-25/pdf/2013-
24954.pdf

Optional Milestone 2: Milestone Name:

Target Completion Date:

Completion Date:

Additional Information:

Additional NEPA Document Information
Last Updated: 05/10/2019

Co-Lead Agencies: No

Cooperating Agency: No

Non-delegated,
Delegated status:

Delegated If Non-delegated, OEPC Contact:

Was a Contractor
Used?

Yes

Contractor
Name

Work
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Environmental
Policy Solutions

Environmental Policy Solutions is under contract to prepare
the Final EIS as well as initiate permitting.

Subject of Litigation? No If Yes, SOL Contact: Barbara Goodyear

Additional Information:

Project Permitting - DOI Actions
Last Updated: 05/22/2018

1: Action Type Marine Mammal Protection Act Incidental Take Authorization

Status Planned Action Date: 01/25/19 Notes:

Status History: Status Date Days Notes

Planned 01/25/2019

Bureau Info FWS Michelle Magliocca michelle.maglioca@noaa.gov 301-427-8426

Milestones Name N/A Target Date Completion Date

Milestone: Initial application received
  

01/25/19

Milestone: Completed application received
  

Milestone: Issuance of decision for permit/approval. 
  

04/27/20

Milestone: Notice to proceed
  

Milestone: Review Terminated with no decision
  

Notes

2: Action Type Section 106 Review

Status Planned Action Date: 01/25/19 Notes:

Status History: Status Date Days Notes

Planned 01/25/2019

Bureau Info FWS Julianne Polanco calshpo.ohp@parks.ca.gov 916-445-7000
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Milestones Name N/A Target Date Completion Date

Milestone: Initial application received
  

01/25/19

Milestone: Completed application received
  

Milestone: Issuance of decision for permit/approval. 
  

07/27/19

Milestone: Notice to proceed
  

Milestone: Review Terminated with no decision
  

Notes

3: Action Type Migratory Bird Treaty Act permits

Status Planned Action Date: 01/25/19 Notes:

Status History: Status Date Days Notes

Planned 01/25/2019

Bureau Info FWS Jennifer Brown jennifer_brown@fws.gov 916-978-6193

Milestones Name N/A Target Date Completion Date

Milestone: Initial application received
  

01/25/19

Milestone: Completed application received
  

Milestone: Issuance of decision for permit/approval. 
  

07/27/19

Milestone: Notice to proceed
  

Milestone: Review Terminated with no decision
  

Notes

Additional Permitting - Non-DOI Actions
Last Updated: 03/06/2019

1: Action Type Magnuson-Stevens Act
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Status Planned Action Date: 02/27/19 Notes:

Status History: Status Date Days Notes

Planned 02/27/2019

Planned 10/26/2018 124

Planned 10/26/2018 124

Bureau Info DOC-NOAA 
Amanda Morrison amanda.morrison@noaa.gov 707-575-6084

Milestones Name N/A Target Date Completion Date

Milestone: Initial application received
 

02/27/19

Milestone: Completed application received
 

Milestone: Issuance of decision for permit/approval. 
 

06/15/19

Milestone: Notice to proceed
 

Milestone: Review Terminated with no decision
 

Notes

2: Action Type Endangered Species Act Consultation - NOAA-NMFS

Status Planned Action Date: 10/05/18 Notes:

Status History: Status Date Days Notes

Planned 10/05/2018

Bureau Info DOC-NOAA 
Susan Wang susan.wang@noaa.gov 562-980-4199

Milestones Name N/A Target Date Completion Date

Milestone: Date of Request for formal consultation received
 

10/05/18

Milestone: Consultation Initiation Date
 

Milestone: Final Biological Opinion Issued 
 

04/24/19

Notes

3: Action Type Consultation to Protect National Marine Sanctuaries

Status Planned Action Date: 01/25/19 Notes:
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Status History: Status Date Days Notes

Planned 01/25/2019

Bureau Info DOC-NOAA 
Maria Brown maria.brown@noaa.gov 415-561-6622

Milestones Name N/A Target Date Completion Date

Milestone: Initial application received
 

01/25/19

Milestone: Completed application received
 

Milestone: Issuance of decision for permit/approval. 
 

04/24/19

Milestone: Notice to proceed
 

Milestone: Review Terminated with no decision
 

Notes

Attachments
Last Updated: 05/06/2019

Document
Type

Description File Date Attached
by

Waiver Waiver request to extend the due date fro
signing the ROD to July 23, 2019, in order to
complete the Coastal Zone Management Act
federal consistency review.

WaiverRequestFarallones-
4-2-2019-v2.pdf

05/06/19 Patricia
Roberson

timeline Farallon Mouse
Eradication Project.xlsx

05/22/18 Patricia
Roberson

Notices | Disclaimer | Privacy | FOIA | USA.gov | DOI Home | PMB Home

https://ecl.doi.gov//NEPA/documents/WaiverRequestFarallones-4-2-2019-v2.pdf
https://ecl.doi.gov//NEPA/documents/Farallon%20Mouse%20Eradication%20Project.xlsx
http://www.doi.gov/notices/
http://www.doi.gov/disclaimer
http://www.doi.gov/privacy
http://www.doi.gov/foia/
http://www.usa.gov/
https://www.doi.gov/
https://www.doi.gov/pmb/

