McChesney, Gerry <gerry_mcchesney@fws.gov>

Fwd: SO 3355 Assignment Due COB February 13, 2018 - Affect of the Shutdown on
EIS Schedules

1 message

Roberson, Patricia <patricia_roberson@fws.gov> Mon, Feb 11, 2019 at 2:59 PM
To: Gerry McChesney <gerry_mcchesney@fws.gov>, Anne Morkill <anne_morkill@fws.gov>, Chris Barr
<chris_barr@fws.gov>, Mark Pelz <mark_pelz@fws.gov>

Hi Gerry,

This email just came out from HQ. If we need more than a 30-day delay in the schedule we will eventually need a to
submit a waiver. Right now we would just need to confirm that the SES approves of the revised date and explain why we
need more than 30-days. The attached schedule shows the dates we would need to meet to have just a 30-day delay.
We would need to submit the coastal consistency determination to the Coastal Commission on 3/1/2019. That would give
them 60-75 days to respond and the April meeting would still be viable, but | don't know how realistic it is to submit the
consistency determination on March 1st. Let me know your thoughts.

Patricia

---------- Forwarded message ---------

From: Shultz, Gina <Gina_Shultz@fws.gov>

Date: Mon, Feb 11, 2019 at 1:56 PM

Subject: SO 3355 Assignment Due COB February 13, 2018 - Affect of the Shutdown on EIS Schedules

To: Anna-Marie York <anna-marie_york@fws.gov>, Ben Thatcher <ben_thatcher@fws.gov>, Chellby Kilheffer
<chellby_kilheffer@fws.gov>, Dan Cox <Dan_Cox@fws.gov>, Frank Muth <frank_muth@fws.gov>, Hollar, Kathy
<kathy_hollar@fws.gov>, Holly Herod <holly _herod@fws.gov>, Johnson, Mike <mike j johnson@fws.gov>, Jonathan
Reichard <jonathan_reichard@fws.gov>, Kate Freund <kate_freund@fws.gov>, Kim Lambert <kim_lambert@fws.gov>,
Kristin Young <kristin_young@fws.gov>, Laura Noguchi <Laura_Noguchi@fws.gov>, Lesley Kordella
<Lesley_Kordella@fws.gov>, Lori Nordstrom <lori_nordstrom@fws.gov>, Maria Boroja <maria_boroja@fws.gov>, Marty
Tuegel <marty_tuegel@fws.gov>, Mary Abrams <mary_abrams@fws.gov>, Melissa Burns <melissa_burns@fws.gov>,
Mitch Ellis <mitch_ellis@fws.gov>, Patricia Roberson <patricia_roberson@fws.gov>, Paul VanRyzin
<paul_vanryzin@fws.gov>, Robert Tawes <robert_tawes@fws.gov>, Schmerfeld, John <john_schmerfeld@fws.gov>,
Shannon Smith <shannon_smith@fws.gov>, Trish Adams <trish_adams@fws.gov>, Vicki Finn <vicki_finn@fws.gov>,
Wagener, Ella <ella_wagener@fws.gov>, Rachel London <Rachel_London@fws.gov>

Cc: Craig Aubrey <craig_aubrey@fws.gov>

Hi All,
We finally received the Department's information and data call for affects of the shutdown on EISs that | mentioned in my
January 31 email to you. Rachel and Trish have been working with the EIS project leads on this data call.

Bottom line, a delay in issuance of Final EIS and ROD of 30 days or less will not require a waiver. Delay of more than 30
days will require (1) the lead SES approval, (2) an explanation justifying the additional time beyond 30 days, and (3) a
waiver.

We are required to provide status information to the Department on all of our EISs in the NEPA Permitting and Tracking
database. Please make sure that your region/program EIS POC provides the following requested information on the
status of EISs to Trish and Rachel by COB Wednesday February 13 if they have not done so already.

EIS with Target ROD Date Impacted by 30 days or less

Provide the name of the EISs that fit in this category to Trish/Rachel. The new target dates should be entered into the
database and add the following note in the comment box of the database "milestone dates changed due to the
shutdown."

EIS with Target ROD Date Impacted by more than 30 days

Provide the name of the EIS, the revised target date(s), confirmation that the SES lead approves the revised date(s), and
an explanation of why more than 30 days is needed. Do Not change the dates in the NEPA and Permitting database until
the Department provides feedback on the proposed date change.
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Thank you,

Gina Shultz

Deputy Assistant Director, Ecological Services
U.S. Fish and Wildlife Service

MS: ES

5275 Leesburg Pike

Falls Church, VA 22041-3803

703-358-1985

Patricia Roberson

Refuge Operations Office
Pacific Southwest Region
916-414-6546 telephone
916-414-6497 fax

@ Farallon Mouse Eradication Project-30-DayDelay.xIsx
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