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 EIS Project Plan 
M&T/Llano Seco Fish Screen Facility Long-Term Protection Project 

 
Reason for Action: The U.S. Fish and Wildlife Service in coordination with the California Department 
of Fish and Wildlife are preparing a joint environmental impact statement/environmental impact report 
(EIS/EIR) for the proposed M&T/Llano Seco Fish Screen Facility Long-Term Protection Project. The 
EIS/EIR will present and analyze a range of alternatives that would provide a reliable long-term water 
supply for agricultural lands and the wildlife refuges while protecting endangered species and their 
habitats in the Sacramento River.   
 
Project Goal: To develop an EIS associated with the Project. 
 
Roles and Responsibilities:  Table 1 provides a list of EIS Project Team members. The bulleted 
items below outline each member’s responsibilities. 
 
Table 1.  EIS Project Team  

Roles FWS Personnel Contact Information 

Senior Executive 
Service Member 

Paul Souza 
Regional Director, Pacific Southwest 
Region 

916-414-6469 
paul_souza@fws.gov  

Project Manager [Name] 
[Title] 

[Phone Number] 
[Email] 

Subject Matter 
Expert 

[Name] 
[Title] 

[Phone Number] 
[Email] 

Solicitor Veronica Rowan 
Solicitor  

916-978-5694 
veronica.rowan@sol.doi.gov  

Contractor  [Name] 
[Title] 

[Phone Number] 
[Email] 

Planners [Name] 
[Title] 

[Phone Number] 
[Email] 

Field Office Staff [Name] 
[Title] 

[Phone Number] 
[Email] 

 
• Senior Executive Service Member  

o [Briefly identify member’s role] 
 

• Project Manager 
o [Briefly identify member’s role] 

 
• Subject Matter Expert 

o [Briefly identify member’s role] 
 

• Solicitor 
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o [Briefly identify member’s role] 
 

• Contractor 
o [Briefly identify member’s role] 

 
• Planner(s) 

o [Briefly identify member’s role] 
 

• Field Office Staff 
o [Briefly identify member’s role] 

 
Schedule:  The EIS Project Team is seeking a timeliness waiver. If approved, the Final EIS and 
Record of Decision will be completed by [insert date]. See schedule for detailed internal 
deadlines. 
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Signed: 
 
  
________________________________________  _______________ 
[Senior Executive Service Member]    Date 
 
      
________________________________________  _______________ 
[Project Manager]      Date 
 
 
________________________________________  _______________ 
[Subject Matter Expert]     Date 
 
 
________________________________________  _______________ 
[Solicitor]       Date 
 
 
________________________________________  _______________ 
[Contractors]       Date 
 
 
________________________________________  _______________ 
[Planners]       Date 
 
 
________________________________________  _______________ 
[Field Staff]       Date 
 
 
 


