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Project Summary - South Farallon Islands Invasive House Mouse

Eradication Project

Project General Information

Last Updated: 05/10/2019
Project Title:

If Project has/had another
name:

Bureau/Office Role:

Project Location:

Project Status:

Total Final Project EIS Cost
Project Driven by:

Project Manager POC
information:

FAST 41 or EO 13807 Project:

If EO 13807 project, is One
Federal Decision being
implemented?

Explanation if not
implementing OFD:

Bureau Project Number:

Brief Project Description:

South Farallon Islands Invasive House Mouse Eradication Project

Bureau is Lead Federal Agency on NEPA document

State: CA  Park Unit, National Monument, Refuge, = Farallon National

Facility Name etc: Wildlife Refuge
Status: In Progress As of (date): 04/13/11
Notes:
Status History: Status Date Days Notes

In Progress 04/13/2011

$1,185,000.00

Bureau Is the project unusually complex: No
POC Name: Anne Morkill Phone Number: 510-792-0222
Email Address: anne_morkill@fws.gov

No Is this project funded through No

Federal Lands Transportation Program:

NA

The U.S. Fish and Wildlife Service proposes the eradication of the invasive

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA
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https://www.doi.gov/sites/doi.gov/files/uploads/dep_sec_memo_07232018_-_reporting_costs_associated_w_developing_environmental_impact_statements.pdf
https://mail.google.com/mail/?view=cm&fs=1&tf=1&to=anne_morkill@fws.gov
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Project Website:

Permitting Dashboard URL.:
(if FAST-41 or EO 13807 project)

Is this an Infrastructure Project:

Key Words:

NEPA Type:

South Farallon Islands Invasive House Mouse Eradication Project

house mouse on the South Farallon Islands. The preferred alternative is the
aerial application of the rodenticide Brodifacoum-25D Conservation. The
Farallon Islands comprise four groups of small islands located about 30 miles
west of San Francisco. Together, they constitute the Farallon Islands National
Wildlife Refuge, administered by the USFWS. The islands host the largest
seabird breeding colony in the lower 48 United States. Twenty-five percent of
California's breeding seabirds - an estimated 350,000 individuals of 13 species,
breed on the South Farallon Islands. About 50% of the world population of the
rare ashy storm-petrel (listed as a Species of Management Concern by the
USFWS and a Bird Species of Special Concern by the California Department of
Fish and Wildlife) breed on the islands. Other rare and endemic wildlife and
plants make the Farallones a unique ecosystem. The invasive house mice pose
a pervasive threat to these important natural resources. We anticipate that the
complete removal of mice would allow many of the island's natural ecosystem
processes to be restored.

https://www.fws.gov/refuge/farallon_islands/

No

Conservation and Preservation, Habitat Restoration, Invasive Species, Other,
Wildlife, Island Restoration; Rodent Eradication

EIS

NEPA Document Information - Environmental Impact Statement (EIS)

Last Updated: 05/10/2019
Bureau NEPA Team:

Bureau Name: FWS
NEPA Lead POC: Gerry McChesney Phone 510-
Number: = 792-
0222
Email Address: gerry_mcchesney@fws.gov
Solicitors POC Name: Barbara Goodyear
Solicitor Email Address: barbara.goodyear@sol.doi.gov = Phone 415-
Number: 296-
3371
Ist line SES Name: Paul Souza Title:
SES Email Address: paul_souza@fws.gov Phone
Number:

Responsible Offical signing the Paul Souza

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA
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https://www.fws.gov/refuge/farallon_islands/
https://mail.google.com/mail/?view=cm&fs=1&tf=1&to=gerry_mcchesney@fws.gov
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document:
NEPA Document Status:
Status:

Notes:

Status History:
Page Length Will the FEIS be 150

Compliance/ Waiver: pages or less?:*

In Progress Date: 04/13/11
Status Date Days Notes
In Progress 04/13/2011
In Progress 04/13/2011
In Progress 04/13/2011

No

If no, what is status of Exempt per Deputy Secretary Memorandum

waiver request?

Reason Waiver
Requested:

Time What time
Compliance/Waiver: requirement does

the EIS fall under?

Does your project
schedule show
that the EIS

will meet the time
requirement?

If no, what is
status of waiver
request?

Reason Waiver
Requested:

Is this a Supplemental No
EIS:

Application
Completion Date (for
Sponsor Driven EISs):

The Draft EIS was published prior to SO 3355 and is exempt
from the Order's page count requirement.

Deputy Secretary Memorandum

No

Waiver Approved by Deputy Secretary Office

We are requesting an extension of the due date for signing the
ROD, in order to complete the Coastal Zone Management Act
federal consistency review.

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA
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Notice of Intent (NOI):

Scoping:

Notice of Availability
(NOA) Draft EIS:

Notice of Availability
(NOA) Final EIS:

South Farallon Islands Invasive House Mouse Eradication Project

Target Completion Date:
Completion Date:

Explanation if dates are
different:

Federal Register Notice
Link:

Target Completion Date:

Completion Date:

04/13/2011

04/13/2011

https://www.gpo.gov/fdsys/pkg/FR-2011-04-

13/pdf/2011-8813.pdf

05/27/2011

05/27/2011

Explanation if dates are different:

Target Completion Date:
Completion Date:

Explanation if dates are
different:

Federal Register Notice
Link:

Link to Document:

Page Length of DEIS:
(excluding appendices)

Total DEIS Cost:

Target 03/15/2019

Completion

Date:

Target Date Target

History: Date
03/15/2019

Completion 03/15/2019

Date:

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA

08/16/2013

08/16/2013

https://www.gpo.gov/fdsys/pkg/FR-2013-08-
16/pdf/2013-19939.pdf

https://www.regulations.gov/docket?D=FWS-R8-NWRS-
2013-0036

276

$850,000.00

Comments

The Review Team briefing for the Final EIS was
originally scheduled for January 9, 2019, and was
rescheduled to February 22, 2019, following the
shutdown. This change resulted in a new target
completion date.
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Explanation
if dates are
different:

Federal
Register
Notice Link:

Link to
Document:

Page Length = 322
of FEIS:
(excluding

appendices)

Please
explain if
FEIS page
length is
significantly
different than
the DEIS
page length:

Total FEIS
Cost:

Record of Decision
(ROD) Signed:

Target 07/23/2019
Completion

Date:

Target
Date
History:

Target
Date

07/23/2019

06/20/2019

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA

South Farallon Islands Invasive House Mouse Eradication Project

https://www.federalregister.gov/documents/2019/03/15/2019-
04805/agency-information-collection-activities-implementing-
regulations-for-petitions

https://www.regulations.gov/docket?D=FWS-R8-NWRS-2013-0036

$1,185,000.00

Comments

A time waiver was granted on 5-7-2019, in order to
complete the Coastal Zone Management Act federal
consistency review.

The project is subject to the federal Coastal Zone
Management Act of 1972. We must submit a
Consistency Determination to the California Coastal
Commission and believe the review process will be
completed within 90 days. The Consistency
Determination will be submitted on March 15th.
Following the Coastal Commission review we will be
able to complete the ROD clearance process.
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https://www.federalregister.gov/documents/2019/03/15/2019-04805/agency-information-collection-activities-implementing-regulations-for-petitions
https://www.regulations.gov/docket?D=FWS-R8-NWRS-2013-0036

5/10/2019 South Farallon Islands Invasive House Mouse Eradication Project

Completion
Date:

Explanation
if dates are
different:

Federal
Register
Notice Link
(if
applicable):

Link to
ROD if
available:

Optional Milestone 1: Milestone Name: Revised Draft EIS

Target Completion 10/25/2013
Date:

Completion Date: 10/25/2013

Additional https://www.gpo.gov/fdsys/pkg/FR-2013-10-25/pdf/2013-
Information: 24954 pdf

Optional Milestone 2: Milestone Name:

Target Completion Date:
Completion Date:

Additional Information:

Additional NEPA Document Information
Last Updated: 05/10/2019

Co-Lead Agencies: No
Cooperating Agency: No

Non-delegated, Delegated If Non-delegated, OEPC Contact:
Delegated status:

Was a Contractor Yes

Used?
Contractor Work
Name

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA 6/10



5/10/2019 South Farallon Islands Invasive House Mouse Eradication Project

Environmental Environmental Policy Solutions is under contract to prepare
Policy Solutions the Final EIS as well as initiate permitting.

Subject of Litigation? No If Yes, SOL Contact: Barbara Goodyear

Additional Information:

Project Permitting - DOI Actions
Last Updated: 05/22/2018

1: Action Type Marine Mammal Protection Act Incidental Take Authorization

Status Planned Action Date: 01/25/19 Notes:
Status History: Status Date Days Notes

Planned 01/25/2019

Bureau Info FWS Michelle Magliocca michelle.maglioca@noaa.gov 301-427-8426

Milestones Name N/A  Target Date Completion Date

Milestone: Initial application received 01/25/19

Milestone: Completed application received

Milestone: Issuance of decision for permit/approval. 04/27/20

Milestone: Notice to proceed

Milestone: Review Terminated with no decision

Notes

2: Action Type Section 106 Review

Status Planned Action Date: 01/25/19 Notes:
Status History: Status Date Days Notes
Planned 01/25/2019
Bureau Info FWS Julianne Polanco calshpo.ohp@parks.ca.gov 916-445-7000

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA 7110
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Milestones

Milestone:

Milestone:

Milestone:

Milestone:

Milestone:

Notes

3: Action Type

Status

Bureau Info
Milestones

Milestone:

Milestone:

Milestone:

Milestone:

Milestone:

Notes

South Farallon Islands Invasive House Mouse Eradication Project

Name N/A  Target Date Completion Date
Initial application received 01/25/19
Completed application received
Issuance of decision for permit/approval. 07/27/19
Notice to proceed
Review Terminated with no decision
Migratory Bird Treaty Act permits
Planned Action Date: 01/25/19 Notes:
Status History: Status Date Days Notes
Planned 01/25/2019

FWS Jennifer Brown jennifer_brown@fws.gov 916-978-6193

Name

Initial application received

Completed application received

Issuance of decision for permit/approval.

Notice to proceed

Review Terminated with no decision

Additional Permitting - Non-DOI Actions

Last Updated: 03/06/2019

1: Action Type

Magnuson-Stevens Act

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA

N/A

Target Date Completion Date

01/25/19

07/27/19

8/10



5/10/2019

Status

Bureau Info

Milestones

Milestone:

Milestone:

Milestone:

Milestone:

Milestone:

Notes

2: Action Type

Status

Bureau Info

Milestones

Milestone:

Milestone:

Milestone:

Notes

3: Action Type

Status

South Farallon Islands Invasive House Mouse Eradication Project

Planned Action Date: 02/27/19
Status History: Status Date Days
Planned 02/27/2019
Planned 10/26/2018 124
Planned 10/26/2018 124
DOC-NOAA

Amanda Morrison amanda.morrison@noaa.gov 707-575-6084
Name N/A  Target Date
Initial application received 02/27/19
Completed application received
Issuance of decision for permit/approval. 06/15/19
Notice to proceed

Review Terminated with no decision

Endangered Species Act Consultation - NOAA-NMFS

Planned Action Date: 10/05/18

Status History: Status Date Days
Planned 10/05/2018

DOC-NOAA
Susan Wang susan.wang@noaa.gov 562-980-4199

Name N/A  Target Date
Date of Request for formal consultation received 10/05/18
Consultation Initiation Date

Final Biological Opinion Issued 04/24/19

Consultation to Protect National Marine Sanctuaries

Planned Action Date: 01/25/19

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA

Notes:

Notes

Completion Date

Notes:

Notes

Completion Date

Notes:
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South Farallon Islands Invasive House Mouse Eradication Project

Notes

Completion Date

Status History: Status Date Days
Planned 01/25/2019
Bureau Info DOC-NOAA
Maria Brown maria.brown@noaa.gov 415-561-6622
Milestones Name N/A  Target Date
Milestone: Initial application received 01/25/19
Milestone: Completed application received
Milestone: Issuance of decision for permit/approval. 04/24/19
Milestone: Notice to proceed
Milestone: Review Terminated with no decision
Notes
Attachments
Last Updated: 05/06/2019
Document Description File Date
Type
Waiver Waiver request to extend the due date fro WaiverRequestFarallones- = 05/06/19
signing the ROD to July 23, 2019, in order to 4-2-2019-v2.pdf
complete the Coastal Zone Management Act
federal consistency review.
timeline Farallon Mouse 05/22/18

Notices | Disclaimer | Privacy | FOIA | USA.gov | DOI Home | PMB Home

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA

Eradication Project.xIsx

Attached
by

Patricia
Roberson

Patricia
Roberson
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