Request for Waiver of Time and Page limits under S.O. 3355
To: Office of the Deputy Secretary
Through: Margaret Everson, Principal Deputy Director
From: Paul Souza, Regional Director, Pacific Southwest Region

Date: April 1, 2019
1. Bureau or Office Name: Farallon Islands National Wildlife Refuge

2. Title of Document: South Farallon Islands Invasive House Mouse Eradication Project: Final
Environmental Impact Statement

3. Description of Action: The project proposes to eradicate introduced, invasive house mice
(Mus musculus) from the South Farallon Islands which are located approximately 30 miles
offshore from San Francisco, California. Eradicating mice is expected to benefit native seabirds,
amphibians, terrestrial invertebrates, and plants and will help restore natural ecosystem processes
on the islands. The Preferred Alternative (FEIS Alternative B) proposes two aerial applications
of rodent bait Brodifacoum-25D Conservation to the islands.

The project includes a number of mitigation measures to reduce or avoid adverse impacts to
native species including operational timing that avoids the breeding season for most native
species and an extensive gull hazing operation to minimize impacts to gulls from non-target take.

There are no cooperating agencies; however, the Service consulted extensively with
collaborating agencies including the U.S. Department of Agriculture, Animal and Plant Health
Inspection Service, Wildlife Services (USDA/APHIS/WS), U.S. Environmental Protection
Agency (EPA), Greater Farallones National Marine Sanctuary, and California Department of
Fish and Wildlife prior to choosing the preferred alternative for this project.

4. Time waiver: B 150 Page waiver: [ ] (check all that apply)
e

5. Was a waiver xtension previously granted, and if so, how much time or many pages
were previously approved? We have not previously requested a waiver.

6. Description of Reason for Request:

We are requesting an extension of the due date for signing the Record of Decision for this
project, until July 23, 2019, in order to complete the Coastal Zone Management Act federal
consistency review.

This request is an outgrowth of recent consultations with the California Coastal Commission
(Commission) on the schedule for reviewing the federal Coastal Consistency Determination
(Determination) and getting the project on the agenda for one of the Commission’s regularly
scheduled public hearings. Commission staff advised us that there will likely be significant



public interest in this project and that members of the public will want the opportunity to address
the Commissioners at the required public hearing on the Determination. Also, because of the
complexity of the project, they will need the full 75-day period of review to prepare their report
to the Commission and for the Commission to review the Determination, which includes a public
comment period and public hearing.

The Commission holds monthly meetings in different parts of the state. In order to maintain the
current schedule of receiving the Commission’s concurrence in time to meet our current ROD
target date of June 20, 2019, a hearing on the project would need to be held not later than the
Commission’s May meeting. However, Commission staffers notified us that the agenda for the
May meeting is already full. The Commission consequently is recommending addressing the
Determination at the July meeting (July 10-12) in San Luis Obispo, which is the next meeting
near the San Francisco Bay Area (the area of the Farallon project). This would provide the
Commission sufficient time to complete their review and for the interested public to attend the
Commission hearing and provide comments. We concur with this recommendation and feel it is
in the best interest of the Service.

7. Need and deadline (if any) for issuance of waiver(s) decision: A decision on this waiver
request is needed by April 26, 2019.

8. Positions of affected stakeholders: Members of the public who want the opportunity to
comment on the consistency of the project with the Commission’s Coastal Plan will support this
time extension because a meeting location closer to the Bay Area will facilitate their
participation in the public process.

9. Other relevant considerations: Delaying the ROD until late July would not affect project
implementation because the Service does not have funds to implement this project this year.

10. Attachments: Spreadsheet with current and new proposed project timeline.

Granted: Date:

Denied: Date:
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FARALLON MOUSE ERADICATION NEPA timeline (as of 03/21/2019)

File FEIS with EPA

Federal Register Notices Published - (Friday of the week following filing with
EPA)

Final EIS wait period - 30 days

Submit Consistency Determination to the Coastal Commission (Coastal
Commission has 60-75 days

to review the Determination, but need to allow 90 days for review)

Coastal Commission hearing on Consistency Determination

ROD Clearance Process - EIS Project Team sends a one-page notice to the
Review Team seeking objections to Final ROD approval. Notice includes: 1) a
brief discussion on any substantive issues that arose during the Final EIS
notice period, 2) the Final ROD text, and 3) confirmation that it did not
change from what was initially reviewed, or advise of any outstanding
issues that need to be addressed, such as protest resolutions or Governor's
Consistency Review objections.

Review Team has 3 days to request an oral briefing or object to the ROD.
Regional Director signs ROD and Notice of Availability (NOA)

ROD NOA sent to Federal Register for publication

Target Date

3/4/2019
3/8/2019

4/15/2019
3/15/2019

April 10-12,2019
(Salinas, CA)

6/17/2019

6/19/2019
6/20/2019
6/20/2019

Comment Proposed

Done

Done

Done
Done

Done

Revised
Schedule

Done

4/26/2019

July 10-12, 2019
(San Luis Obispo)

7/17/2019

7/19/2019
7/23/2019
7/23/2019




