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South Farallon Islands Invasive House Mouse Eradication Project

Project General Information
Last Updated: 04/09/2020

Project Title: South Farallon Islands Invasive House Mouse Eradication Project

If Project has/had another
name:

Bureau/Office Role: Bureau is Lead Federal Agency on NEPA document

Project Location: State: CA  Park Unit, National Monument, Refuge, = Farallon National
Facility Name etc: Wildlife Refuge
Project Status: Status: = Paused As of (date): 04/09/20
Notes: The Service submitted a revised draft Consistency Determination
to the California Coastal Commission on 4/3/2020, in preparation
for the June Coastal Commission meeting.
Status Status Date Days Notes
History:
Paused 04/09/2020 The Service submitted a
(State revised draft
Government Consistency
Factors) Determination to the
California Coastal
Commission on
4/3/2020, in preparation
for the June Coastal
Commission meeting.
Paused 03/27/2020 13 The Service continues
(State to move forward in
Government completing federal
Factors) consistency with the

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA

Coastal Zone
Management Act. The
Service plans to submit
our consistency
determination to the
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Paused
(State
Government
Factors)

Paused
(State
Government
Factors)

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA

01/21/2020 66

07/15/2019

190

California Coastal
Commission in early
April, on target for a
hearing at the June
Coastal Commission
meeting. However, due
to the coronavirus
pandemic, the April
Commission meeting
has been cancelled.
While a virtual meeting
may be held in May,
public hearings for
complex projects such
as the Farallones
Mouse eradication are
likely to be pushed back
to the summer or early
fall.

The Service made a
strategic decision to
withdraw our
Consistency
Determination rather
than have the
Commission vote "do
not concur," and placed
the Project on pause.
The Service will
resubmit the Project to
the California Coastal
Commission at their
June 2020 meeting.

The Service made a
strategic decision to
withdraw our
Consistency
Determination rather
than have the
Commission vote "do
not concur." We will
resubmit out
Consistency

2/13



4/9/2020 South Farallon Islands Invasive House Mouse Eradication Project

Determination with
additional information to
respond to questions
from the
Commissioners.

In Progress  04/13/2011 = 3015

Total Final Project EIS Cost $1,185,000.00

Will all or part of the EIS cost Yes
be recovered?

Project Driven by: Bureau Is the project unusually complex: No
Project Manager POC POC Name: Anne Morkill Phone Number: 510-792-0222
information:
Email Address: anne_morkill@fws.gov
FAST 41 or EO 13807 Project: No Is this project funded through No

Federal Lands Transportation Program:

If EO 13807 project, is One NA
Federal Decision being
implemented?

Explanation if not
implementing OFD:

Bureau Project Number:

Brief Project Description: The U.S. Fish and Wildlife Service proposes the eradication of the invasive
house mouse on the South Farallon Islands. The preferred alternative is the
aerial application of the rodenticide Brodifacoum-25D Conservation. The
Farallon Islands comprise four groups of small islands located about 30 miles
west of San Francisco. Together, they constitute the Farallon Islands National
Wildlife Refuge, administered by the USFWS. The islands host the largest
seabird breeding colony in the lower 48 United States. Twenty-five percent of
California's breeding seabirds - an estimated 350,000 individuals of 13 species,
breed on the South Farallon Islands. About 50% of the world population of the
rare ashy storm-petrel (listed as a Species of Management Concern by the
USFWS and a Bird Species of Special Concern by the California Department of
Fish and Wildlife) breed on the islands. Other rare and endemic wildlife and
plants make the Farallones a unique ecosystem. The invasive house mice pose
a pervasive threat to these important natural resources. We anticipate that the
complete removal of mice would allow many of the island's natural ecosystem
processes to be restored.
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Project Website: https://www.fws.gov/refuge/farallon_islands/

Permitting Dashboard URL.:
(if FAST-41 or EO 13807 project)

Is this an Infrastructure Project: No

Key Words: Conservation and Preservation, Habitat Restoration, Invasive Species, Other,

Wildlife, Island Restoration; Rodent Eradication

NEPA Type: EIS

NEPA Document Information - Environmental Impact Statement (EIS)

Last Updated: 01/21/2020
Bureau NEPA Team:

Bureau Name: FWS
NEPA Lead POC: Gerry McChesney Phone 510-
Number:  792-
0222
Email Address: gerry_mcchesney@fws.gov
Solicitors POC Name: Barbara Goodyear
Solicitor Email Address: barbara.goodyear@sol.doi.gov = Phone 415-
Number: 296-
3371
Ist line SES Name: Paul Souza Title:
SES Email Address: paul_souza@fws.gov Phone
Number:
Responsible Offical signing the Paul Souza
document:
NEPA Document Status:  Paused Date: 01/21/20
Status:
Notes: The Service made a strategic decision to withdraw our Consistency

Determination rather than have the Commission vote "do not concur," and

placed the Project on pause. The Service will resubmit the Project to the

California Coastal Commission at their June 2020 meeting.

Status Status Date Days
History:

Paused 01/21/2020

(State

Government

Factors)

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA

Notes

The Service made a strategic
decision to withdraw our
Consistency Determination rather
than have the Commission vote
"do not concur," and placed the
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Page Length
Compliance/ Waiver:

Time
Compliance/Waiver:

South Farallon Islands Invasive House Mouse Eradication Project

Paused 07/15/2019
(State

Government

Factors)

In Progress = 04/13/2011
In Progress = 04/13/2011
In Progress = 04/13/2011

Will the FEIS be 150 No
pages or less?:*

If no, what is status of
waiver request?

Reason Waiver
Requested:

What time
requirement does
the EIS fall under?

Does your project = No
schedule show

that the EIS

will meet the time
requirement?

If no, what is
status of waiver
request?

Reason Waiver
Requested:

federal consistency review.

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA

190

3015

3015

3015

Project on pause. The Service will
resubmit the Project to the
California Coastal Commission at
their June 2020 meeting.

The Service made a strategic
decision to withdraw our
Consistency Determination rather
than have the Commission vote
"do not concur." We will resubmit
out Consistency Determination
with additional information to
respond to questions from the
Commissioners.

Exempt per Deputy Secretary Memorandum

The Draft EIS was published prior to SO 3355 and is exempt
from the Order's page count requirement.

Deputy Secretary Memorandum

Waiver Approved by Deputy Secretary Office

We are requesting an extension of the due date for signing the
ROD, in order to complete the Coastal Zone Management Act
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Is this a Supplemental
EIS:

Application
Completion Date (for
Sponsor Driven EISs):

Notice of Intent (NOI):

Scoping:

Notice of Availability
(NOA) Draft EIS:

Notice of Availability
(NOA) Final EIS:

South Farallon Islands Invasive House Mouse Eradication Project

No

Target Completion Date:
Completion Date:

Explanation if dates are
different:

Federal Register Notice
Link:

Target Completion Date:

Completion Date:

04/13/2011

04/13/2011

https://www.gpo.gov/fdsys/pkg/FR-2011-04-

13/pdf/2011-8813.pdf

05/27/2011

05/27/2011

Explanation if dates are different:

Target Completion Date:
Completion Date:

Explanation if dates are
different:

Federal Register Notice Link:

Link to Document:

Page Length of DEIS:
(excluding appendices)

Page Length of the DEIS
Appendices:

Total DEIS Cost:

Target 03/15/2019
Completion

Date:

Target Date Target
History: Date

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA

08/16/2013

08/16/2013

https://lwww.gpo.gov/fdsys/pkg/FR-2013-08-
16/pdf/2013-19939.pdf

https://www.regulations.gov/docket?D=FWS-R8-
NWRS-2013-0036

276

$850,000.00

Comments
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03/15/2019  The Review Team briefing for the Final EIS was
originally scheduled for January 9, 2019, and was
rescheduled to February 22, 2019, following the
shutdown. This change resulted in a new target
completion date.

Completion 03/15/2019
Date:

Explanation
if dates are
different:

Federal https://www.federalregister.gov/documents/2019/03/15/2019-
Register 04805/agency-information-collection-activities-implementing-
Notice Link: regulations-for-petitions

Link to https://www.regulations.gov/docket?D=FWS-R8-NWRS-2013-0036
Document:

Page Length = 322
of FEIS:

(excluding
appendices)

Page Length
of the FEIS
Appendices:

Please
explain if
FEIS page
length is
significantly
different than
the DEIS
page length:

Total FEIS $1,185,000.00
Cost:

Record of Decision Target 07/23/2019
(ROD) Signed: Completion

Date:

Target Target Comments
Date Date
History:

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA 7113
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Optional Milestone 1:

Optional Milestone 2:
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Completion
Date:

Explanation
if dates are
different:

Federal
Register
Notice Link
(if
applicable):
Link to
ROD if
available:

Milestone Name:

Target Completion

Date:

Completion Date:

Additional
Information:

07/23/2019

06/20/2019

A time waiver was granted on 5-7-2019, in order to
complete the Coastal Zone Management Act federal
consistency review.

The project is subject to the federal Coastal Zone
Management Act of 1972. We must submit a
Consistency Determination to the California Coastal
Commission and believe the review process will be
completed within 90 days. The Consistency
Determination will be submitted on March 15th.
Following the Coastal Commission review we will be
able to complete the ROD clearance process.

Revised Draft EIS

10/25/2013

10/25/2013

https://www.gpo.gov/fdsys/pkg/FR-2013-10-25/pdf/2013-
24954 pdf

Milestone Name:

Target Completion Date:

Completion Date:

Additional Information:
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Additional NEPA Document Information
Last Updated: 04/09/2020

Co-Lead Agencies: No
Cooperating Agency: No

Non-delegated, Delegated If Non-delegated, OEPC Contact:
Delegated status:

Was a Contractor

Yes
Used?
Contractor Work
Name
Environmental Environmental Policy Solutions is under contract to prepare
Policy Solutions the Final EIS as well as initiate permitting.
Subject of Litigation? No If Yes, SOL Contact: Barbara Goodyear

Additional Information:

Project Permitting - DOI Actions
Last Updated: 05/22/2018

1: Action Type Marine Mammal Protection Act Incidental Take Authorization

Status Planned Action Date: 01/25/19 Notes:
Status History: Status Date Days Notes

Planned 01/25/2019

Bureau Info FWS Michelle Magliocca michelle.maglioca@noaa.gov 301-427-8426

Milestones Name N/A  Target Date Completion Date

Milestone: Initial application received 01/25/19

Milestone: Completed application received

Milestone: Issuance of decision for permit/approval. 04/27/20

Milestone: Notice to proceed

Milestone: Review Terminated with no decision

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA
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Notes

2: Action Type

Status

Bureau Info
Milestones

Milestone:

Milestone:

Milestone:

Milestone:

Milestone:

Notes

3: Action Type

Status

Bureau Info
Milestones

Milestone:

Milestone:

South Farallon Islands Invasive House Mouse Eradication Project

Section 106 Review

Planned Action Date: 01/25/19 Notes:
Status History: Status Date Days Notes
Planned 01/25/2019
FWS Julianne Polanco calshpo.ohp@parks.ca.gov 916-445-7000
Name N/A  Target Date Completion Date
Initial application received 01/25/19
Completed application received
Issuance of decision for permit/approval. 07/27/19
Notice to proceed
Review Terminated with no decision
Migratory Bird Treaty Act permits
Planned Action Date: 01/25/19 Notes:
Status History: Status Date Days Notes
Planned 01/25/2019

FWS Jennifer Brown jennifer_brown@fws.gov 916-978-6193

Name N/A  Target Date Completion Date

Initial application received 01/25/19

Completed application received

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA
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Milestone:

Milestone:

Milestone:

Notes

Additional Permitting - Non-DOI Actions

Issuance of decision for permit/approval.

Notice to proceed

South Farallon Islands Invasive House Mouse Eradication Project

Review Terminated with no decision

Last Updated: 03/06/2019

1: Action Type

Status

Bureau Info

Milestones

Milestone:

Milestone:

Milestone:

Milestone:

Milestone:

Notes

2: Action Type

Status

Magnuson-Stevens Act

Planned

Status History:

DOC-NOAA

Action Date: 02/27/19

Status

Planned

Planned

Planned

07/27/19
Date Days
02/27/2019
10/26/2018 124
10/26/2018 124

Amanda Morrison amanda.morrison@noaa.gov 707-575-6084

Name

Initial application received

Completed application received

Issuance of decision for permit/approval.

Notice to proceed

Review Terminated with no decision

Planned

Status History:

N/A  Target Date

Endangered Species Act Consultation - NOAA-NMFS

Action Date: 10/05/18

Status

Planned

https://ecl.doi.gov/NEPA/admin/search/print_summary.cfm?ID=258&type=LA

02/27/19
06/15/19
Date Days
10/05/2018

Notes:

Notes

Completion Date

Notes:

Notes
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Bureau Info DOC-NOAA
Susan Wang susan.wang@noaa.gov 562-980-4199

Milestones Name N/A Target Date = Completion Date
Milestone: Date of Request for formal consultation received 10/05/18
Milestone: Consultation Initiation Date
Milestone: Final Biological Opinion Issued 04/24/19
Notes
3: Action Type Consultation to Protect National Marine Sanctuaries
Status Planned Action Date: 01/25/19 Notes:
Status History: Status Date Days Notes
Planned 01/25/2019
Bureau Info DOC-NOAA

Maria Brown maria.brown@noaa.gov 415-561-6622

Milestones Name N/A  Target Date Completion Date
Milestone: Initial application received 01/25/19
Milestone: Completed application received
Milestone: Issuance of decision for permit/approval. 04/24/19
Milestone: Notice to proceed
Milestone: Review Terminated with no decision
Notes
Attachments
Last Updated: 06/05/2019
Document Description File Date Attached
Type by
Waiver Approved waiver South Farallon Islands 06/05/19 Patricia
070027 Approved 2019- Roberson
05-09.pdf
Waiver Waiver request to extend the due date fro WaiverRequestFarallones-  05/06/19 = Patricia
signing the ROD to July 23, 2019, in order to 4-2-2019-v2.pdf Roberson

complete the Coastal Zone Management Act
federal consistency review.
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timeline Farallon Mouse 05/22/18 Patricia
Eradication Project.xIsx Roberson

Notices | Disclaimer | Privacy | FOIA | USA.gov | DOl Home | PMB Home
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