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McChesney, Gerry <gerry_mcchesney@fws.gov>

Re: Question regarding a project in the NEPA Database 
1 message

McChesney, Gerry <gerry_mcchesney@fws.gov> Thu, Mar 28, 2019 at 10:10 AM
To: Stacy Armitage <stacy_armitage@fws.gov>
Cc: "Roberson, Patricia" <patricia_roberson@fws.gov>, Anne Morkill <anne_morkill@fws.gov>, Chris Barr
<chris_barr@fws.gov>, Barbara Goodyear <barbara.goodyear@sol.doi.gov>, Mark Pelz <mark_pelz@fws.gov>

Attached is a revised waiver request, in track changes from Anne's last version and including both Rachel's and Anne's
suggestions for revisions.   Let me know if there is anything else you would like me to do. 
  
Gerry McChesney
 
-------------------------------------------------------------------------------------------------------------- 
Gerry McChesney 
Manager, Farallon Islands National Wildlife Refuge and 
    Common Murre Restoration Project 
U.S. Fish and Wildlife Service, San Francisco Bay National Wildlife Refuge Complex 
1 Marshlands Road, Fremont, CA 94555 
Phone: 510-792-0222, ext. 222, cell: 510-435-9151 
-----------------------------------------------------------------------------------------------------------------
 
 
On Tue, Mar 26, 2019 at 1:19 PM Stacy Armitage <stacy_armitage@fws.gov> wrote: 

Ok. So please rework the package to include all the details outlined below and we can move it forward ASAP.  
 
Stacy Armitage 
National Wildlife Refuge System 
Pacific Southwest - R8 
2800 Cottage Way, W-2606 
Sacramento, CA 95825 
 
Office: (916) 414-6472 
Cell: (916) 202-4044
 
On Mar 26, 2019, at 12:50 PM, Roberson, Patricia <patricia_roberson@fws.gov> wrote: 
 

Hi - for the Farallones ROD, we will need to submit a waiver request.
 
Patricia 
 
---------- Forwarded message --------- 
From: London, Rachel <rachel_london@fws.gov> 
Date: Tue, Mar 26, 2019 at 12:47 PM 
Subject: Re: Question regarding a project in the NEPA Database 
To: Roberson, Patricia <patricia_roberson@fws.gov> 
 
 
Hi Patricia,
 
Sorry for taking a while to get back to you - I wanted to get feedback from our deputy AD.  We all are in
agreement that you should submit a waiver for the delay.  In your waiver request, it'll help if you provide
details emphasizing the external cause of the delay and any attempts to work with external parties to
meet the existing timeline.  For example, did you all discuss moving the meeting up, or is that even
possible?  You might also including some of the timeline of events where it would be helpful - e.g., when
did the Coast Commission make this request?
 
If you need any assistance with the waiver request, please let me know!  Thanks Patricia.
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Rachel London
Fish and Wildlife Biologist
Branch of Environmental Review
U.S. Fish & Wildlife Service
703-358-2491
 
 
On Fri, Mar 22, 2019 at 12:32 PM Roberson, Patricia <patricia_roberson@fws.gov> wrote: 

Hi Rachel,
I have a question related to a project in the NEPA Database - the South Farallon Islands Invasive
House Mouse Eradication Project.  We filed the Final EIS with EPA last week but we need to complete
the Coastal Zone Management Act federal consistency determination review process before we can
sign a ROD.  We will have to present the project at one of the Coastal Commission's monthly
meetings.  The Coastal Commission recommends that we present the project at their July meeting
which is located closer to the Bay Area which makes it easier for the interested public to attend.  We'd
like to do this but that would put the signature of the ROD about a month later than the current
schedule. Is this something that we would need to submit a formal waiver for or could we indicate in the
NEPA Database under the Notes section in Project Status that the ROD will be delayed about a month
to complete the coastal consistency review?
 
Thanks, 
 
--  
Patricia Roberson
Refuge Operations Office
Pacific Southwest Region
916-414-6546    telephone
916-414-6497    fax

 
 
--  
Patricia Roberson
Refuge Operations Office
Pacific Southwest Region
916-414-6546    telephone
916-414-6497    fax
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