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Gerry,
Attached is the revised schedule for Farallones that we discussed this morning. In the spreadsheet that Rachel London
sent we will indicate the revised ROD signature date of 6/7/2019 with the following explanation:

The U.S. Fish and Wildlife Service requests an extension of the ROD signature date for the South Farallon Islands
Invasive House Mouse Eradication Project from April 26, 2019 to June 7, 2019. Because of the recent government
shutdown the Review Team briefing for the Final EIS was rescheduled from January 9, 2019 to February 22, 2019, which
delays the EPA publication of the NOA to March 15, 2019. The proposed mouse eradication project on the South
Farallon Islands is subject to the federal Coastal Zone Management Act of 1972. Accordingly, the Service must submit a
Consistency Determination to the California Coastal Commission and allow 75 days for their review prior to signing the
ROD. We will submit the Consistency Determination to the California Coastal Commission on March 15, 2019, when the
Final EIS is available to the public. We would then be able to complete the ROD clearance process and ROD signature
by June 7, 2019.

Also - in Rachel's latest email she references a rescheduled briefing date of 2/22/2019, so | think it has been formally
rescheduled.

Patricia Roberson
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