From: Stacey Buckelew

To: Gerry_McChesney@fws.gov; Brad Keitt
Cc:
Subject: SOW and eradication budget
Date: 04/20/2010 10:44 AM
Attachments: Fl icati i
Farallon Is pr m radication W 040910.pdf
Hi Gerry,

Please see attached for a copy of the 2010 SOW with the budget included. | apologize that this was missing from the original SOW I sent.

Also attached is a copy of the implementation and post-eradication monitoring (e.g. Year 0-2) budget which has been revised cost from the original 2006
Lukenbach budget. In this budget | have inserted partner expenses as detailed in the original budget. Based on these revisions there is a $~250k expense
deficit for the project. | would recommend that we schedule a time to conference once Brad is back in the office to discuss options for closing the expense
deficit. Brad returns back to the office at the end of April. Perhaps we can schedule a time to talk during the first week of May? | am pretty open all week
expect for Monday May 3. Please suggest a time and date that might work for you.

Thanks,

Stacey

From: Gerry_McChesney@fws.gov [mailto:Gerry_McChesney@fws.gov]

Sent: Tuesday, April 20, 2010 7:55 AM

To: Amy Carter; Stacey Buckelew; Winnie_Chan@fws.gov; Doug_Cordell@fws.gov
Cc: Brad Keitt

Subject: Reminder: Farallon mouse communications plan call, today, 11:00AM

A reminder of our call today to discuss the Farallon NWR mouse eradication communications plan. Please use the following call-in #:

Call-in #: 888-443-9573
Passcode: 7646223#

Gerry

** Please note that my office phone number has changed to 510-792-0222, ext. 222.

Gerry McChesney

Wildlife Biologist, Common Murre Restoration Project and
Acting Manager, Farallon National Wildlife Refuge
U.S. Fish and Wildlife Service

San Francisco Bay National Wildlife Refuge Complex
9500 Thornton Ave.

Newark, CA 94560

Phone: 510-792-0222, ext. 222; cell: 510-918-9875
Fax: 510-792-5828

Email: Gerry_McChesney@fws.gov
http://www.fws.gov/sthayrefuges/murre/murrehome.htm
http://www.fws.gov/sthayrefuges/Farallon/

"Amy Carter" <amy.carter@islandconservation.org>

""Amy Carter" To"Stacey Buckelew" <stacey.buckelew@islandconservation.org>,
<amy.carter@islandconservation.org> <Gerry_McChesney@fws.gov>

cc"Brad Keitt" <brad.keitt@islandconservation.org>
04/06/2010 10:59 AM SubjectRE: SEFI mouse eradicaiton SOW

Thanks Stacey and Gerry. | am not available on the afternoon of the 19t but | am available anytime after 10:00AM PDT on the 20th,
Amy

Amy Carter
Grants & Communications Manager

Island Conservation

Center for Ocean Health

University of California — Santa Cruz
100 Shaffer Road

Santa Cruz, CA 95060

(831) 359-4787 x104 office
(831) 459-1476 fax


mailto:stacey.buckelew@islandconservation.org
mailto:Gerry_McChesney@fws.gov
mailto:brad.keitt@islandconservation.org
mailto:gregg.howald@islandconservation.org
http://www.fws.gov/sfbayrefuges/murre/murrehome.htm
http://www.fws.gov/sfbayrefuges/Farallon/

DETAIL

				Complete cells shaded in blue

								Project										Phase 1				Phase 2				Phase 3				Phase 4				Phase 5				Phase 6				Phase 7				Phase 8				Phase 9				Phase 10		TOTAL

										Description								Eradication implementation				Post eradication monitoring- Year 1				Post eradication monitoring- Year 2

										Start Date								Jan-11				Jan-12				Jan-13

										End Date								Dec-11				Dec-12				Dec-13

		INCOME

						Source 1																- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0

						Source 2												- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0

						Source 3												- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0

						Source 4												- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0

						Source 5												- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0

						Source 6												- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0

				Total Income														- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0

		ERADICATION EXPENSES										P/S allocation				DIRECT		TOTAL		DIRECT		TOTAL		DIRECT		TOTAL		DIRECT		TOTAL		DIRECT		TOTAL		DIRECT		TOTAL		DIRECT		TOTAL		DIRECT		TOTAL		DIRECT		TOTAL		DIRECT		TOTAL		DIRECT		TOTAL

				6000 · Project Services

						6050 · Conferences, Seminars						0.90%						3,249				1,026				572				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		4,847

						6055 · Education										5,000		5,000		1,500		1,500		2,500		2,500				- 0				- 0				- 0				- 0				- 0				- 0				- 0		9,000		9,000

						6140 · Print, Copy												- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		- 0

						6150 · Repairs & Maintenance						0.10%						359				113				63				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		535

						6160 · Postage, shipping, freight						0.07%				5,000		5,271				86				48				- 0				- 0				- 0				- 0				- 0				- 0				- 0		5,000		5,405

						7950 · Vehicle Expense						0.02%						83				26				15				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		124

				Total 6000 · Project Services												10,000		13,963		1,500		2,751		2,500		3,198		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		14,000		19,911

				6090 · Field Work

						6091 · Animal Care						0.00%						- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		- 0

						6092 · Books,Periodicals,Subscriptions						0.02%						80				25				14				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		120

								6093.1 · Air Charter				0.00%				32,700		32,700				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		32,700		32,700

								6093.2 · Sea Charter				0.00%				15,000		15,000		5,000		5,000		5,000		5,000				- 0				- 0				- 0				- 0				- 0				- 0				- 0		25,000		25,000

						6095 · Equipment										8,000		8,000				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		8,000		8,000

						6096 · Film,Photography						0.05%				20,000		20,168				53				30				- 0				- 0				- 0				- 0				- 0				- 0				- 0		20,000		20,251

						6097 · Guides						0.00%						- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		- 0

						6098 · Medical Evac Ins/Treatment						0.44%						1,602				506				282				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		2,389

						6099 · Supplies						0.53%				21,500		23,401		3,500		4,100		2,750		3,085				- 0				- 0				- 0				- 0				- 0				- 0				- 0		27,750		30,586

				Total 6090 · Field Work												97,200		100,951		8,500		9,684		7,750		8,410		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		113,450		119,046

				6120 · Grants to Others												12,500		12,500		23,000		23,000		8,000		8,000				- 0				- 0				- 0				- 0				- 0				- 0				- 0		43,500		43,500

				6200 · Travel

						6202 · Fees						0.09%						331				104				58				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		494

						6203 · Hotel, Lodging						0.72%				6,600		9,220		2,250		3,077		1,800		2,261				- 0				- 0				- 0				- 0				- 0				- 0				- 0		10,650		14,558

						6204 · Meals/Groceries						0.40%				5,190		6,620		2,360		2,812		2,090		2,342				- 0				- 0				- 0				- 0				- 0				- 0				- 0		9,640		11,774

						6205 · Per Diem												- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		- 0

						6208 · Travel/Transportation						3.10%				9,000		20,198		3,000		6,535		1,500		3,471				- 0				- 0				- 0				- 0				- 0				- 0				- 0		13,500		30,204

						6200 · Travel - Other						0.00%				720		720		300		300		300		300				- 0				- 0				- 0				- 0				- 0				- 0				- 0		1,320		1,320

				Total 6200 · Travel												21,510		37,089		7,910		12,828		5,690		8,433		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		35,110		58,349

				7000 · General Management

						7030 · Depreciation expense						0.00%				1,400		1,400				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		1,400		1,400

						7300 · Licenses & Fees												- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		- 0

						9200 · Interest Expense						0.00%						- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		- 0

				Total 7000 · General Management								0.00%				1,400		1,400		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		1,400		1,400

				7400 · Personnel Costs

						Employee benefits								22%		28,600		33,343		12,315		13,813		7,168		8,003		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		48,084		55,160

						7435 · 1099 Contractors						0.00%

								eradication pilot				0.00%				5,800		5,800				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		5,800		5,800

								GIS tech								8,800		8,800				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		8,800		8,800

								bird mitigation								25,000		25,000				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		25,000		25,000

								toxicology analysis								20,000		20,000		5,000		5,000				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		25,000		25,000

								Name 5				4.43%						16,029				5,059				2,822				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		23,910

						Total 7435 · 1099 Contractors										59,600		75,629		5,000		10,059		- 0		2,822		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		64,600		88,510

						7436 · Payroll

								Executive				2.61%						9,457				2,985				1,665				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		14,107

								BK (1 mo)				1.43%				23,125		28,314		3,854		5,492				913				- 0				- 0				- 0				- 0				- 0				- 0				- 0		26,979		34,719

								SB (3 mo) & new PM (8 mo)				0.77%				57,292		60,088		31,250		32,133		15,625		16,117				- 0				- 0				- 0				- 0				- 0				- 0				- 0		104,167		108,338

								IRS 8 mo				1.14%				31,333		35,452		11,750		13,050		7,833		8,558				- 0				- 0				- 0				- 0				- 0				- 0				- 0		50,917		57,061

								IRS 1 mo								3,917		3,917		3,917		3,917		3,917		3,917				- 0				- 0				- 0				- 0				- 0				- 0				- 0		11,751		11,751

								IRS 1 mo								3,917		3,917				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		3,917		3,917

								Amy- communications								10,417		10,417		5,208		5,208		5,208		5,208				- 0				- 0				- 0				- 0				- 0				- 0				- 0		20,833		20,833

								Name 4										- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		- 0

								Name 5										- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		- 0

						Total 7436 Payroll										130,000		151,561		55,980		62,785		32,583		36,379		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		218,563		250,725

						7437 · Temp wages						0.00%						- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		- 0

				Total 7400 · Personnel Costs												218,200		260,533		73,295		86,657		39,752		47,204		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		331,247		394,395

				7600 · Professional Services

						7100 · Science Program						5.10%						18,458				5,826				3,249				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		27,534

						7610 · Consultants						0.58%						2,095				661				369				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		3,125

				Total 7600 · Professional Services												- 0		20,553		- 0		6,488		- 0		3,618		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		30,659

				7700 · Occupancy Expense

						6190 · Telephone/Internet/Cell Phones						1.01%						3,668				1,158				646				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		5,471

						7150 · Utilities						0.12%						419				132				74				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		625

						7200 · Insurance						0.07%				1,000		1,267				84				47				- 0				- 0				- 0				- 0				- 0				- 0				- 0		1,000		1,398

						7350 · Office Supplies/Equipment						0.37%						1,348				425				237				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		2,010

						7710 · Rent						1.01%						3,651				1,152				643				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		5,446

						7700 · Occupancy Expense - Other						0.44%						1,591				502				280				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		2,373

				Total 7700 · Occupancy Expense												1,000		11,943		- 0		3,454		- 0		1,926		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		1,000		17,323

		SUBTOTAL PROGRAM EXPENSE														361,810		458,933		114,205		144,862		63,692		80,789		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		539,707		684,583

								Project support allocation						27%

		ALLOCATED G & A												20%				72,362				22,841				12,738				- 0				- 0				- 0				- 0				- 0				- 0				- 0		- 0		107,941

		TOTAL ERADICATION EXPENSES																531,295				167,703				93,527				- 0				- 0				- 0				- 0				- 0				- 0				- 0		539,707		792,525



from 031010 allocation summary.xls

average annual rate =$115K

Average annual rate =$92.5K

Average annual rate =$62.5K

Average annual rate= $47K

Stacey Buckelew:
to PRBO for bio monitoring

Stacey Buckelew:
includes bait cost

Stacey Buckelew:
INCLUDES BAIT AND BAIT BUCKET FREIGHT

Stacey Buckelew:
mouse traps & detection supplies

Stacey Buckelew:
PRBO biological monitoring and NOAA intertidal report

Stacey Buckelew:
PRBO biological monitoring

Stacey Buckelew:
to PRBO for bio monitoring

Stacey Buckelew:
PRBO biological monitoring and NOAA intertidal report

Stacey Buckelew:
PRBO biological monitoring



SUMMARY

								0		Phase 1		Phase 2		Phase 3		TOTAL

								Description		Eradication implementation		Post eradication monitoring- Year 1		Post eradication monitoring- Year 2		- 0

						INCOME

								Lukenbach- 2006 request		456,523		167,817		115,504		739,844

						Total Income				456,523		167,817		115,504		739,844

						ERADICATION EXPENSES				TOTAL		TOTAL		TOTAL		TOTAL

								Project Services		13,963		2,751		3,198		19,911

								Field Work		100,951		9,684		8,410		119,046

								Grants to Others		12,500		23,000		8,000		43,500

								Travel		37,089		12,828		8,433		58,349

								General Management		1,400		- 0		- 0		1,400

								Personnel Costs		260,533		86,657		47,204		394,395

								Professional Services		20,553		6,488		3,618		30,659

								Occupancy Expense		11,943		3,454		1,926		17,323

						SUBTOTAL PROGRAM EXPENSE				458,933		144,862		80,789		684,583

						ALLOCATED G & A				72,362		22,841		12,738		107,941		2006 TOTAL		DIFF

						TOTAL ERADICATION EXPENSES				531,295		167,703		93,527		792,525		552,431		240,094

						FWS OPERATING EXPENSES				TOTAL		TOTAL		TOTAL		TOTAL

								FWS Project Manager		49,125		34,500		20,000		103,625

								FWS Admin Support (utilities, P-copy, salary)		5,000		5,000		2,000		12,000

								Outboard Gas/Oil/Maintenance		2,500		500		500		3,500

						SUBTOTAL PROGRAM EXPENSE				56,625		40,000		22,500		119,125

						ALLOCATED G & A				16,704		11,800		6,638		35,142

						ALLOCATED PASS THROUGH RECOVERY				31,878		10,062		5,612		47,551		2006 TOTAL		DIFF

						TOTAL FWS OPERATING EXPENSE				105,207		61,862		34,749		201,818		187,413		14,405

																		2006 TOTAL		DIFF

						GRAND TOTAL PROJECT EXPENSE				636,502		229,565		128,276		994,343		773,869		220,474

						PROJECT DEFICIT										(254,499)

														low contingency estimate		149,151.46		15% LUKENBACH CONTINGENCY

																(105,347.58)		DEFICIT AFTER 15%

														high contingency estimate		165,987.60		15% LUKENBACH CONTINGENCY

																(88,511.44)		DEFICIT AFTER 15%

														POTENTIAL MECHANISMS TO CLOSE DEFICIT

																66,525		POTENTIAL IC PROJECT REDUCTION

																40000		COMMONWEAL





eradication expense

		Expense calculations for eradicaiton implementation

		Item		Description		$		Purpose

		boat				15000		transport bait to island, potentially house VIP during eradication

		helo		calibration		8800

		helo		implementation		18700		80 ha 25 kg/ha (in 2 appl) = 2000 kg bait; 176 kg per bucket (8 bags); 2.5 buckets per hour; 3.5 hours total flying plus 50% contingency = 7 hours; 10 hours personnel transport & equipment prep

		helo		equip install		1200

		helo		fuel		4000

		HELO CHARTER TOTAL				32700

		helo		pilot		5800

		supplies		PPE		4000

		supplies		Misc supplies		1500		bait uptake monitoring, non-target monitoring

		SUPPLIES TOTAL				5500

		equipment		radio collars		5000

		equipment		bait stations		3000

		EQUIPMENT TOTAL				8000

		hotel		calibration		900

		hotel		meetings		1800

		hotel		equipment prep		900

		hotel		field team		3000

		HOTEL TOTAL				6600

		travel meals				1440

		field per diem				3750

		MEALS TOTAL				5190

		rental car				720

		airfare		meetings		1500

		airfare		calibration		750

		airfare		field team		2250

		airfare		pilot		2000

		airfare		IEAG review		2500

		AIRFARE TOTAL				9000

		tox analysis				20000

		bait		eradication		10428

		bait		contingency		2607

		bait		calibration		2844

		BAIT TOTAL				15879

		freight		bait shipment		3500		WI to SF

		freight		bait bucket ship		700

		freight		equipment ship		800

		FREIGHT TOTAL				5000





efficacy expense

		Expense calculations for eradicaiton implementation

		Item		Description		Year 1 $		Year 2 $

		snap traps				1250

		wax supplies				500

		misc detection supplies				1000

		replace bait stations				750

		SUPPLIES TOTAL				3500

		hotel		meetings		900		450

		hotel		field		1350		1350

		HOTEL TOTAL				2250		1800

		meals		meetings		360		90

		field per diem		field		2000		2000

		MEALS TOTAL				2360		2090

		travel		meetings		1500		750

		travel		field		1500		750

		TRAVEL TOTAL				3000		1500

		rental car				300		300
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House mouse eradication from the South Farallon Islands
2010 scope of work
prepared on March 26, 2010

Overview

The Farallon Islands provide critical habitat for seabirds and pinnipeds, and support some of the
world’s largest nesting seabird colonies including ashy storm-petrel (Oceanodroma homochroa),
Brandt’s cormorant (Phalacrocorax penicillatus) and western gull (Larus occidentalis). On the
South Farallon Islands, which include two main islands- Southeast Farallon and West End
Islands, introduced house mice (Mus musculus) appear to be directly and indirectly impacting the
breeding success of burrow nesting seabirds. The US Fish and Wildlife Service (USFWS),
partnered with PRBO Conservation Science and Island Conservation, proposes to protect and
restore the ecosystem of the Farallones, particularly seabirds and other native biological
resources, by eradicating non-native house mice. The currently preferred technique for mouse
eradication requires an aerial application of pelletized grain bait containing rodenticide across the
island. Prior to commencing with the proposed eradication, a series of work objectives must be
met to trial the efficacy of the preferred technique, and prepare an Environmental Assessment
(EA), in accordance with the National Environmental Policy Act (NEPA) and its associated
regulations, to determine whether mouse eradication would have significant impacts on the
quality of the human environment. This scope of work describes tasks related to the proposed
mouse eradication which will be completed in 2010.

Description of Work

The work tasks are structured in six distinct phases. The methods for each phase are further
described, and total costs summarized in Table 1.

Phase 1: NEPA Review and Revisions

In 2006, Island Conservation obtained funding to prepare an environmental impacts analysis, as
required by the National Environmental Policy Act (NEPA), for non-native house mouse
eradication on the South Farallon Islands.

While the impacts analysis — an Environmental Assessment (EA) — is nearly complete, its
development has taken longer than anticipated due to long delays from other anticipated sources
of funds, as well as personnel transitions both at FWS and IC.
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Furthermore, the analysis uncovered critical environmental issues that required additional
scrutiny. The primary environmental issue identified during the NEPA analysis process is the
potential vulnerability of gulls to non-target impacts from the mouse eradication. The Farallones
are home to the world’s largest colony of western gulls, and the population ecology of the
Farallones western gull colony is unique. The importance of understanding the potential risk to
gulls was underscored by the observation of numerous gull mortalities following a similar rodent
eradication operation on Rat Island in the Aleutian Islands, AK.

Long-awaited funds for project implementation will soon be available. In preparation for
implementation, 1C proposes to complete the environmental compliance process for mouse
eradication on the Farallones. Specifically, completion of the environmental impacts analysis and
associated timeline include:

i) Administrative draft Environmental Assessment (EA) for review and comment by FWS
Region Office, FWS Ecological Service, FWS Division of Migratory Birds Management,
and external natural resource management agencies. These reviews will be contingent
upon results from a comprehensive gull risk analysis (refer to Phase 4). estimated
completion July ‘10

i) Minimum Requirements Analysis (Wilderness Act), which will be incorporated into the
EA during this work phase. estimated completion July ‘10

iii) Biological Assessments for Endangered Species Act (ESA) listed species, which will be
incorporated into the EA during this work phase. estimated completion July ‘10

Duration of phase: March-July 2010

Number of people: 1 key personnel to complete EA draft, not including personnel to provide
review and comment

Deliverables: draft EA (refer to Phase 2)

Phase 2: NEPA Document Release

After administrative review of the EA is complete, and revisions and comments from reviewing
parties have been incorporated, the EA will be circulated to the affected public for review as
required by NEPA.

1) Adraft EA will be made available for public review, announced in the Federal Register,
media outlets such as regional papers of record, and through directly contacting
individuals and organizations that have expressed or are otherwise thought to have
interest in the project. The public review period will include a public information session
in which members of the public will be able to meet face-to-face with FWS and IC
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personnel to discuss the project. A formal public comment period will be open for at least
45 days. Estimated circulation date for Draft EA Sept. ‘10

i) A Final EA will be prepared after the public comment period has closed, addressing the
comments that FWS has received. The Final EA will be accompanied by a Finding of No
Significant Impact (FONSI), signed by the appropriate decisionmaker at FWS (likely the
Project Lead for the SF Bay NWRC, but possibly the FWS Regional Director). Estimated
date of FONSI Jan. ‘11

iii) If, at any point during Phases 1 or 2, the FWS decision makers determine that a FONSI
would not be appropriate (i.e., significant impacts to the environment appear likely), this
Scope of Work will need to be revised substantially. The most likely course of action in
this case would be the issuance of a Notice of Intent to prepare an Environmental Impact
Statement, which would require additional public input and document preparation time
and would add additional cost and time.

Duration of phase: July 2010 — January 2011

Number of people: 1 IC compliance specialist to manage EA circulation and revision, 1 IC
Project Manager to contribute to public information session, 1 FWS personnel to administer
FWS requirements for public EA circulation and collect & synthesize public comments, not
including personnel to provide support for public information session and addressing comments
Deliverables: Public Draft EA, Final EA including public comments

Phase 3: Additional Compliance

The proposed mouse eradication would be carried out in compliance with all applicable Federal
and state laws and regulations. Therefore, in preparation for implementation applications for
permission or authorization to conduct the eradication will be completed to coincide with the
administrative draft of the Environmental Assessment (anticipated July 2010). These permit
applications include:

1) Application for Manager’s Permit from Gulf of Farallones National Marine Sanctuary
i) Application for incidental take of migratory birds (under the Migratory Bird Treaty Act)

iii) Application for National Pollution Discharge Elimination System individual permit
(under the Clean Water Act)

iv) Application for Incidental Harassment Authorization (under the Marine Mammal
Protection Act)

Duration of phase: Mar- July 2010
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Number of people: 1 IC compliance specialist to complete permit applications, 1 FWS personnel
to administer FWS requirements for permit application, not including personnel to provide
review and comment

Deliverables: completed permit applications, as listed above

Phase 4: Gull Risk Analysis

In order to better understand the potential risk to western gulls, IC proposes to request the
assistance of experts in risk analysis modeling to quantify potential impacts to gulls on the
Farallones as a result of mouse eradication operations. The gull impact model would be used to
enumerate the number of potential gull mortalities (both low and high-end estimates) following
aerial bait application . The model would use input variables, including expected gull population
size during time of proposed eradication, bait availability with eradication time window, toxicant
environmental fate, and likelihood index for each possible gull exposure pathway based on
dietary preference. Criteria for model analysis would include use of best available scientific
evidence, clear identification of model uncertainty and sources, and conservative estimate of
anticipate impact (e.g. err on the side of overestimation). Model results would be applied to
complete the comprehensive environmental compliance process for mouse eradication on the
Farallones (refer to Phase 1).

Duration of phase: Apr- June 2010

Number of people: risk model consultant (likely with subcontractor to avian population
ecologist)

Deliverables: completed gull risk assessment model report

Phase 5: Reporting and Communications

To support the primary goal of the project — to protect and restore the ecosystem of the South
Farallon Islands by eradicating non-native house mice — the project partners will develop a
strategic communications plan. The purpose of the communications planning is to:

i. support the environmental assessment with strategic communications to educate local and
regional agencies, decision-makers, NGOs, and the public about the purpose and need for
eradication and the expected long-term conservation benefits;

ii. mitigate any potential opposition to eradication by garnering support from key audiences;

iii. develop a strategy for handling crisis communications.

The partners will create a communications team made up of a staff member each from Island
Conservation, the USFWS, and PRBO Conservation Science. In 2010, the team will create a plan

and key messages and produce information to educate constituencies about the project (via web
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sites, printed materials, PowerPoint, etc.). Communications planning will begin as soon as
funding is available (~May 2010) with key messages and background materials developed to
coincide with release of the Environmental Assessment. It is expected that the communications
team, strategy development, and outreach will continue in follow-on years through
implementation, eradication confirmation, and 1-5 years of recovery monitoring using additional
funds.

The Communications plan is a critical path element in the mouse eradication and must be
completed prior to the EA release for public comment. If funding is delayed for the
Communications plan this will inevitably delay the NEPA timeline, which may in-turndelay
implementation of the eradication.

Duration of phase: May-Dec 2010

Number of people: 3 key personnel for the core communication team

Deliverables: communication plan and associated educational material

Equipment/supplies to be purchased: Website url, website development (contract), some printed
materials.

Phase 6: Biomarker trial

Prior to the proposed eradication, a field trial that will be conducted on Southeast Farallon Island
in fall 2010 to assess the efficacy of mouse eradication at the target application rate of a
preferred bait (using a placebo replica infused with the non-toxic biomarker pyranine), and to
monitor non-target species exposure to broadcast pellets. Specifically during the trial the
following will be evaluated:

) mouse density and reproductive status using mark-recapture techniques;
i) mouse home range size and movement using radio telemetry;

iii) mouse acceptance and palatability of preferred bait type using paired food choice
trials;

iv) the rate of bait removal using bait consumption plots to extrapolate a target
application rate for the eradication;

V) determine the probability of eradication by assessing mouse exposure to a biomarker
from a non,-toxic, biomarker-infused bait applied at the target application rate in
study plots;

vi) and evaluate what non-target species are at risk of primary or secondary rodenticide
exposure using a biomarker from a non,-toxic, biomarker-infused bait applied at the
target application rate in study plots.
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Duration of phase: field trial Nov- Dec 2010

Number of people: 4 (not including participation by PRBO field staff)

Deliverables: field trial report, including considerations for eradication and non-target mitigation
Equipment/supplies to be purchased: Sherman mouse traps; trap supplies; biomarker bait; bait

application and monitoring supplies (bait application measuring devices, survey flags); UV lights
for biomarker screening; dissection supplies; gull capture devices (box traps, spotlight, noose

pole)





Table 1. House mouse eradication from the South Farallon Islands 2010 estimated project costs.

Phase 1 Phase 2 Phase 3 Phase 4 Phase5 : Phasef : TOTAL
MEPA reviews i Document | Additional Reporting & : Biomarker: Gull risk
o /[ revisions release {compliance {Communications trial analysis
Description
INCOME
Commonweal 35,000 35,000
MFWF 2006 134,548 134,548
Total income received through
12/31/09 134,548 35,000 169,548
Project expenses(1/1/06-12/31/09) 190,058
MNet income through 12/31/2009 (20,510)
2010 Income 14,952 14,952
2010 EXPEMSES TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL
Project Services 140 1,510 39 238 1,503 173 3,605
Field Work 23 57 37 131 10,416 1,004 11,730
Grants to Others
Travel 1,853 2487 1,653 544 22,936 682 30,156
General Management
Personnel Costs 7,611 2,458 2,471 4,018 41,026 1,853 00,437
Professional Services 466 313 202 10,718 3,649 15,900 31,248
Occupancy Expense 248 167 108 382 1,943 479 3,326
SUBTOTAL PROGRAM EXPEMSE 10,402 6,993 4,509 16,032 81,473 20,092 139,501
ALLOCATED G & A 1,640 1,103 711 2,528 12,846 3,168 21,996
TOTAL EXPENSES (2010} 12,043 8,095 3,220 18,560 94,319 23,260 161,497

2010 Deficit

(167,055
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From: Stacey Buckelew

Sent: Tuesday, April 06, 2010 1:52 PM

To: Gerry_McChesney@fws.gov

Cc: Brad Keitt; Amy Carter

Subject: RE: SEFI mouse eradicaiton SOW

Hi Gerry,
Both of the dates work for me for a conference call. Brad, does the 19t or 20t fit your schedule?

Gerry, | have also cc’d Amy Carter, our Communications Manager, to see if she would be available to join this call on the 19t or 20t
Thanks for arranging this,
Stacey

From: Gerry_McChesney@fws.gov [mailto:Gerry_McChesney@fws.gov]
Sent: Monday, April 05, 2010 11:12 AM

To: Stacey Buckelew

Cc: Brad Keitt

Subject: Re: SEFI mouse eradicaiton SOW

Thanks, Stacey. I'll review and get back to you soon. In the meantime, I'm wondering if you and Brad would be available for a
conference call with me, Winnie Chan (Refuge Planner), and Doug Cordell (Refuge Public Affairs) to discuss formulation of the
communications plan. The soonest we could all be available is either the afternoon of April 19 or anytime April 20. Would one of
those days work?

Gerry

** Please note that my office phone number has changed to 510-792-0222, ext. 222.

Gerry McChesney

Wildlife Biologist, Common Murre Restoration Project and
Acting Manager, Farallon National Wildlife Refuge
U.S. Fish and Wildlife Service

San Francisco Bay National Wildlife Refuge Complex
9500 Thornton Ave.

Newark, CA 94560

Phone: 510-792-0222, ext. 222; cell: 510-918-9875
Fax: 510-792-5828

Email: Gerry_McChesney@fws.gov
http://www.fws.gov/sfhayref murre/murrehome.htm

http://www.fws.gov/sfbayrefuges/Farallon/

"Stacey Buckelew" <stacey.buckelew@islandconservation.org>

""Stacey Buckelew" To
<stacey.buckelew@islandconservation.org> <gerry_mcchesney@fws.gov>
cc
04/02/2010 11:47 AM "Brad Keitt"
<brad.keitt@islandconservation.org>
Subject

SEFI mouse eradicaiton SOW

Hi Gerry,

Following up from our last phone conversation, attached is the SOW and itemized budget for the 2010 planned eradication work. |
provided some justification for why the costs are high, which mostly relates to delays with the EA. Please review the language and
let me know if you have any suggested edits or changes.

Additionally attached is a copy of the Cooperative Agreement that was drafted between FWS and IC for the San Nicolas project.
This may provide a good template for arranging fund transfer to Island Conservation. Please let me know how | can assist moving
this agreement forward with your Refuge.


http://www.islandconservation.org/
mailto:Gerry_McChesney@fws.gov
http://www.fws.gov/sfbayrefuges/murre/murrehome.htm
http://www.fws.gov/sfbayrefuges/Farallon/

| believe our next step should be to complete the 2010 budget for submission to Lukenbach. At some point you, Brad, and | should
coordinate (perhaps also with PRBO?) to discuss additional costs in the 2010 budget, as well as conversations about the full
implementation budget. | have likewise drafted a revised implementation budget to account for project changes and cost increase
since the initial 2006 budget draft. When you are ready, | can send this to you and we can discuss further.

Would you be available to talk sometime before Thursday next week? | am headed into the field for 3 weeks therefore the time |
would be available in early May. Please suggest a date/ that would be most convenient for you.

Thanks,

Stacey

Stacey Buckelew
Project Manager

Island Conservation
Islands and Oceans Center
95 Sterling Highway, Suite 1
Homer, Alaska 99603

(907) 226-4637 (office)
(831) 332-1781 (mobile)
(907) 235-7783 (fax)

http://www.islandconservation.or
[attachment "Farallon Is proposed mouse eradication_SOW 040110.pdf" deleted by Gerry McChesney/SFBAY/R1/FWS/DOI]
[attachment "USFWS IC Scan.pdf" deleted by Gerry McChesney/SFBAY/R1/FWS/DOI]
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