From: Stacey Buckelew

To: gerry_mcchesney@fws.gov

Cc: Brad Keitt

Subject: SEFI mouse eradicaiton SOW

Date: 04/02/2010 11:47 AM

Attachments: Farallon Is proposed mouse eradication SOW 040110.pdf

USEWS IC Scan.pdf

Hi Gerry,

Following up from our last phone conversation, attached is the SOW and itemized budget for the
2010 planned eradication work. | provided some justification for why the costs are high, which
mostly relates to delays with the EA. Please review the language and let me know if you have any
suggested edits or changes.

Additionally attached is a copy of the Cooperative Agreement that was drafted between FWS and
IC for the San Nicolas project. This may provide a good template for arranging fund transfer to
Island Conservation. Please let me know how | can assist moving this agreement forward with your
Refuge.

| believe our next step should be to complete the 2010 budget for submission to Lukenbach. At
some point you, Brad, and | should coordinate (perhaps also with PRBO?) to discuss additional
costs in the 2010 budget, as well as conversations about the full implementation budget. | have
likewise drafted a revised implementation budget to account for project changes and cost increase
since the initial 2006 budget draft. When you are ready, | can send this to you and we can discuss
further.

Would you be available to talk sometime before Thursday next week? | am headed into the field
for 3 weeks therefore the time | would be available in early May. Please suggest a date/ that
would be most convenient for you.

Thanks,

Stacey

Stacey Buckelew
Project Manager

Island Conservation

Islands and Oceans Center
95 Sterling Highway, Suite 1
Homer, Alaska 99603

(907) 226-4637 (office)


mailto:stacey.buckelew@islandconservation.org
mailto:gerry_mcchesney@fws.gov
mailto:brad.keitt@islandconservation.org
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Island

Conservation
Preventing Extinctions

House mouse eradication from the South Farallon Islands
2010 scope of work
prepared on March 26, 2010

Overview

The Farallon Islands provide critical habitat for seabirds and pinnipeds, and support some of the
world’s largest nesting seabird colonies including ashy storm-petrel (Oceanodroma homochroa),
Brandt’s cormorant (Phalacrocorax penicillatus) and western gull (Larus occidentalis). On the
South Farallon Islands, which include two main islands- Southeast Farallon and West End
Islands, introduced house mice (Mus musculus) appear to be directly and indirectly impacting the
breeding success of burrow nesting seabirds. The US Fish and Wildlife Service (USFWS),
partnered with PRBO Conservation Science and Island Conservation, proposes to protect and
restore the ecosystem of the Farallones, particularly seabirds and other native biological
resources, by eradicating non-native house mice. The currently preferred technique for mouse
eradication requires an aerial application of pelletized grain bait containing rodenticide across the
island. Prior to commencing with the proposed eradication, a series of work objectives must be
met to trial the efficacy of the preferred technique, and prepare an Environmental Assessment
(EA), in accordance with the National Environmental Policy Act (NEPA) and its associated
regulations, to determine whether mouse eradication would have significant impacts on the
quality of the human environment. This scope of work describes tasks related to the proposed
mouse eradication which will be completed in 2010.

Description of Work

The work tasks are structured in six distinct phases. The methods for each phase are further
described, and total costs summarized in Table 1.

Phase 1: NEPA Review and Revisions

In 2006, Island Conservation obtained funding to prepare an environmental impacts analysis, as
required by the National Environmental Policy Act (NEPA), for non-native house mouse
eradication on the South Farallon Islands.

While the impacts analysis — an Environmental Assessment (EA) — is nearly complete, its
development has taken longer than anticipated due to long delays from other anticipated sources
of funds, as well as personnel transitions both at FWS and IC.
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Furthermore, the analysis uncovered critical environmental issues that required additional
scrutiny. The primary environmental issue identified during the NEPA analysis process is the
potential vulnerability of gulls to non-target impacts from the mouse eradication. The Farallones
are home to the world’s largest colony of western gulls, and the population ecology of the
Farallones western gull colony is unique. The importance of understanding the potential risk to
gulls was underscored by the observation of numerous gull mortalities following a similar rodent
eradication operation on Rat Island in the Aleutian Islands, AK.

Long-awaited funds for project implementation will soon be available. In preparation for
implementation, 1C proposes to complete the environmental compliance process for mouse
eradication on the Farallones. Specifically, completion of the environmental impacts analysis and
associated timeline include:

i) Administrative draft Environmental Assessment (EA) for review and comment by FWS
Region Office, FWS Ecological Service, FWS Division of Migratory Birds Management,
and external natural resource management agencies. These reviews will be contingent
upon results from a comprehensive gull risk analysis (refer to Phase 4). estimated
completion July 10

i) Minimum Requirements Analysis (Wilderness Act), which will be incorporated into the
EA during this work phase. estimated completion July 10

iii) Biological Assessments for Endangered Species Act (ESA) listed species, which will be
incorporated into the EA during this work phase. estimated completion July ‘10

Duration of phase: March-July 2010

Number of people: 1 key personnel to complete EA draft, not including personnel to provide
review and comment

Deliverables: draft EA (refer to Phase 2)

Phase 2: NEPA Document Release

After administrative review of the EA is complete, and revisions and comments from reviewing
parties have been incorporated, the EA will be circulated to the affected public for review as
required by NEPA.

i) A draft EA will be made available for public review, announced in the Federal Register,
media outlets such as regional papers of record, and through directly contacting
individuals and organizations that have expressed or are otherwise thought to have
interest in the project. The public review period will include a public information session
in which members of the public will be able to meet face-to-face with FWS and IC
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personnel to discuss the project. A formal public comment period will be open for at least
45 days. Estimated circulation date for Draft EA Sept. ‘10

i) A Final EA will be prepared after the public comment period has closed, addressing the
comments that FWS has received. The Final EA will be accompanied by a Finding of No
Significant Impact (FONSI), signed by the appropriate decisionmaker at FWS (likely the
Project Lead for the SF Bay NWRC, but possibly the FWS Regional Director). Estimated
date of FONSI Jan. ‘11

iii) If, at any point during Phases 1 or 2, the FWS decision makers determine that a FONSI
would not be appropriate (i.e., significant impacts to the environment appear likely), this
Scope of Work will need to be revised substantially. The most likely course of action in
this case would be the issuance of a Notice of Intent to prepare an Environmental Impact
Statement, which would require additional public input and document preparation time
and would add additional cost and time.

Duration of phase: July 2010 — January 2011

Number of people: 1 IC compliance specialist to manage EA circulation and revision, 1 IC
Project Manager to contribute to public information session, 1 FWS personnel to administer
FWS requirements for public EA circulation and collect & synthesize public comments, not
including personnel to provide support for public information session and addressing comments
Deliverables: Public Draft EA, Final EA including public comments

Phase 3: Additional Compliance

The proposed mouse eradication would be carried out in compliance with all applicable Federal
and state laws and regulations. Therefore, in preparation for implementation applications for
permission or authorization to conduct the eradication will be completed to coincide with the
administrative draft of the Environmental Assessment (anticipated July 2010). These permit
applications include:

i) Application for Manager’s Permit from Gulf of Farallones National Marine Sanctuary
i) Application for incidental take of migratory birds (under the Migratory Bird Treaty Act)

iii) Application for National Pollution Discharge Elimination System individual permit
(under the Clean Water Act)

iv) Application for Incidental Harassment Authorization (under the Marine Mammal
Protection Act)

Duration of phase: Mar- July 2010





House mouse eradication from the South Farallon Islands : scope of work | 2010

Number of people: 1 IC compliance specialist to complete permit applications, 1 FWS personnel
to administer FWS requirements for permit application, not including personnel to provide
review and comment

Deliverables: completed permit applications, as listed above

Phase 4: Gull Risk Analysis

In order to better understand the potential risk to western gulls, IC proposes to request the
assistance of experts in risk analysis modeling to quantify potential impacts to gulls on the
Farallones as a result of mouse eradication operations. The gull impact model would be used to
enumerate the number of potential gull mortalities (both low and high-end estimates) following
aerial bait application . The model would use input variables, including expected gull population
size during time of proposed eradication, bait availability with eradication time window, toxicant
environmental fate, and likelihood index for each possible gull exposure pathway based on
dietary preference. Criteria for model analysis would include use of best available scientific
evidence, clear identification of model uncertainty and sources, and conservative estimate of
anticipate impact (e.g. err on the side of overestimation). Model results would be applied to
complete the comprehensive environmental compliance process for mouse eradication on the
Farallones (refer to Phase 1).

Duration of phase: Apr- June 2010

Number of people: risk model consultant (likely with subcontractor to avian population
ecologist)

Deliverables: completed gull risk assessment model report

Phase 5: Reporting and Communications

To support the primary goal of the project — to protect and restore the ecosystem of the South
Farallon Islands by eradicating non-native house mice — the project partners will develop a
strategic communications plan. The purpose of the communications planning is to:

i. support the environmental assessment with strategic communications to educate local and
regional agencies, decision-makers, NGOs, and the public about the purpose and need for
eradication and the expected long-term conservation benefits;

ii. mitigate any potential opposition to eradication by garnering support from key audiences;

iii. develop a strategy for handling crisis communications.

The partners will create a communications team made up of a staff member each from Island

Conservation, the USFWS, and PRBO Conservation Science. In 2010, the team will create a plan
and key messages and produce information to educate constituencies about the project (via web
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sites, printed materials, PowerPoint, etc.). Communications planning will begin as soon as
funding is available (~May 2010) with key messages and background materials developed to
coincide with release of the Environmental Assessment. It is expected that the communications
team, strategy development, and outreach will continue in follow-on years through
implementation, eradication confirmation, and 1-5 years of recovery monitoring using additional
funds.

The Communications plan is a critical path element in the mouse eradication and must be
completed prior to the EA release for public comment. If funding is delayed for the
Communications plan this will inevitably delay the NEPA timeline, which may in-turndelay
implementation of the eradication.

Duration of phase: May-Dec 2010

Number of people: 3 key personnel for the core communication team

Deliverables: communication plan and associated educational material

Equipment/supplies to be purchased: Website url, website development (contract), some printed
materials.

Phase 6: Biomarker trial

Prior to the proposed eradication, a field trial that will be conducted on Southeast Farallon Island
in fall 2010 to assess the efficacy of mouse eradication at the target application rate of a
preferred bait (using a placebo replica infused with the non-toxic biomarker pyranine), and to
monitor non-target species exposure to broadcast pellets. Specifically during the trial the
following will be evaluated:

)] mouse density and reproductive status using mark-recapture techniques;
i) mouse home range size and movement using radio telemetry;

iii) mouse acceptance and palatability of preferred bait type using paired food choice
trials;

iv) the rate of bait removal using bait consumption plots to extrapolate a target
application rate for the eradication;

V) determine the probability of eradication by assessing mouse exposure to a biomarker
from a non,-toxic, biomarker-infused bait applied at the target application rate in
study plots;

vi) and evaluate what non-target species are at risk of primary or secondary rodenticide
exposure using a biomarker from a non,-toxic, biomarker-infused bait applied at the
target application rate in study plots.
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Duration of phase: field trial Nov- Dec 2010

Number of people: 4 (not including participation by PRBO field staff)

Deliverables: field trial report, including considerations for eradication and non-target mitigation
Equipment/supplies to be purchased: Sherman mouse traps; trap supplies; biomarker bait; bait

application and monitoring supplies (bait application measuring devices, survey flags); UV lights
for biomarker screening; dissection supplies; gull capture devices (box traps, spotlight, noose

pole)





Table 1. House mouse eradication from the South Farallon Islands 2010 estimated project costs.
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COOPERATIVE AGREEMENT

between the

U.S. FISH AND WILDLIFE SERVICE

and

ISLAND CONSERVATION

I. TYPE OF AGREEMENT:
___ Grant
X Cooperative Agreement
__ Fire Agreement

II. PARTICIPANTS:

Funding Organization:

U.S. Fish and Wildlife Service
6010 Hidden Valley Road
Carlsbad, California 92011

V. PROJECT OFFICERS:
FWS Officer:

Name: Annie Little

Phone: 760-431-9440 x219
E-mail: Aonie littlef@fws.gov

V. PURPOSE/OBJECTIVE:

FWS Agreement No.: 814307022

Charge Code: 81430-9822-0002

Amount Obligated: $79,729.00

Recipient Tax Identification No. 91-1839907
CFDA No. (If applicable) 00.000

Recipient DUNS#: 103200684

Expiration Date: 5 years from date of last signature

IL. TYPE OF ORGANIZATION
State, Local or Indian Gov.
X Non-Profit Organization
Higher Education Inst.
Prvate Individual
Business Organization

Recipient Organization:
Isiand Conservation
Loong Marine Laboratory
100 Shaffer Road COH
Santa Cruz, CA 95060

Recipient:

Name: Bemie Tershy

Phone: 831-459-1476

E-mail: tershv@islandconservation.org

The purpose of the agreement is to benefit the public by cooperatively working with Island
Conservation to implement a feral cat eradication project on the U.S. Navy-owned San Nicolas
Isiand. Cats (Felis silvestris catus) have been introduced to large numbers of islands worldwide
and are responsible for multiple bird and reptile extinctions and the devastation of many seabird
colonies. San Nicolas Island has experienced considerable ecosystem degradation as the result of
the presence of introduced feral cats. Feral cats on San Nicolas Island are known to depredate
birds, both marine and terrestrial, as well as the federally-listed threatened island night lizard





09/18/07 17:14 FAX 760 431 5901 ‘ US FISH AND WILDLIFE doos

Cooperative Agreement No. 8§14307J022
(Xantusia riversiana riversiana) and the island endemic deer mouse (Peromyscus maniculatus
exterus). In addition, cats are likely competitors with the state-listed threatened island endemic
San Nicolas Island fox (Urocyon littoralis dickeyi). The eradication of introduced species, such
as cats, has become a widely accepted method for restoring island ecosystems. The goal of this
project is to restore seabird populations and ecosystem function on San Nicolas Island by
eradicating feral cats.

Background

In 1990, the U.S. Department of Justice and California Attorney General filed a lawsuit under the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), alleging
that a number of defendants were responsible for releasing hazardous substances into the
southern California marine environment, specifically naming DDTs and PCBs. In 2000,the state
and federal governments settled the remaining claims and the Montrose Settlements Trustee
Council (Trustee Council) was awarded monies to restore natural resources harmed by the DDT
and PCB relcases. These natural resources included seabird populations in the Southern
California Bight that were impacted by the eggshell thinning effects of DDT.

In October 2005, the Trustee Council completed the Final Montrose Settlements Restoration
Plan/Environmental Impact Statement/Environmental Impact Report. The project “Restore
Seabirds to San Nicolas Island™ was identified as a priority project in this plan. The eradication
of feral cats is also identified as a priority in the U.S. Navy’s 2003 Integrated Natural Resources
Management Plan in order to restore the natural ecosystem balance on San Nicolas Island. On
behalf of the Trustee Council, the U.S. Fish and Wildlife Service (Service) is taking the lead on
project implementation and will work cooperatively with Island Conservatlon to achieve the goal
of feral cat eradication on San Nicolas Island.

VI. AUTHORITY:

'The U.S. Fish and Wildlife Service enters into this agreement pursuant to the authority provided
by the Fish and Wildlife Act of 1956, as amended (16 USC 742a-742k), and CERCLA (42 USC
9601 et. seq) of 1980, as amended.

VII. FUNDING INFORMATION:

Due to the complexity of this project, the Service anticipates that this project will span multiple
years and specific activities will be identified as the project progresses. The Service anticipates
that the total project cost will exceed $2,000,000; however, funding will be transferred to Island
Conservation in increments based on the anticipated upcoming activities. For the first allocation
under this Agreement, the Service will transfer to Island Conservation a total of $79,729 for
project planning purposes. The funding amount reflects work to be performed in 2007 and early
2008 in accordance with Budget attached hereto. Additional funds will be transferred to Island
Conservation at a later date for work to be performed in 2008 and beyond. '

2
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Nothing herein shall be considered as obligating the Service to expend fm?ds. or otherwi'sc
obligate the Service for the future payment of money in excess of appropriations authorized by
law and administratively allocated for the activities associated with this agreement.

VIiI. TERM OF AGREEMENT:

This agreement will become effective upon the date of the last signature and will expire 5 years
from date of last signature.

IX. SPECIFIC OBLIGATIONS OF EACH PARTY:

A. The Service will:

1.

Provide funds to Island Conservation for the accomplishments of the tasks identified
herein as the responsibility of the Recipient,;

Provide technical expertise to Island Conservation as it relates to the Federal and State
listed species on San Nicolas Island;

Serve as the lead agency for the National Environmental Policy Act (NEPA) compliance; -

»

Ensure that all necessary permits are secured as required by State and Federal laws,
including the Endangered Species Act;

Coordinate on a regular basis with appropriate State and Federal agencies, including
California Department of Fish and Game and the U.S. Navy;

Serve as the liaison between Island Conservation and the Montrose Trustee Council;
Secure approval from the Montrose Trustee Council for future project funding;

Review draft reports and provide comments in a timely manner.

. The Recipient shall:

Develop and implement specific project methods for feral cat eradication on San Nicolas
Island, following proven procedures that incorporate the most current information on
successful eradication techniques for feral cats;

Develop and implement project methods in coordination with the Service, California
Department of Fish and Game, U.S. Navy, and island fox experts to ensure that impacts
to non-target species on San Nicolas Island are avoided and minimized, and that animal

3
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10.

I1.

12.

i3.

14.

15.

16.

Cooperative Agreement No. 814307J022
welfare criteria are met;

Furnish all materials, equipment, supplies, labor, travel, meals and lodging necessary to
implement the project on San Nicolas Island;

Secure permission for project activities with appropriate U.S. Navy and Service
representatives, including but not limited to: track maintenance, island access, dog use,
radio frequency use, communication plan, reporting protocols, firearms use and handling,
vehicle use and fueling;

Provide all appropriate personnel to implement project, including high-quality trappers,
dog handlers and biologists to carry-out field work:;

Identify project goals and develop specific scopes of work for each phase of the project
{(pre-eradication, eradication, and monitoring);

Develop a monitoring system in 2007 for checking traps;
Source and train appropriate hunting dogs in 2007 for use on San Nicolas Island;

Ensure that dogs meet strict health'requirements and follow approved quarantine
protocols;

Comply with all mitigation measures, including seasonal restrictions, developed to reduce
impacts to non-target species, such as the island fox and marine mammals;

Develop databases and data collection and input procedures;

Modify methods as necessary to reduce impacits to non-target species during eradication
phase with approval from the Service;

Develop and conduct a detailed monitoring program to document the effectiveness of the
eradication efforts and confirm success;

Coordinate on a regular basis with the Service, U.S. Navy, and island fox experts during
the life of project;

Submit progress reports and annual reports according to Section X. Reporting
Requirements; )

Notify the Service Project Officer of developments that have a significant impdét on
activities covered by this Agreement.
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The Recipient’s Scope of Work for the 2007 activities and budget, is hereby incorporated as an
integral part of the pre-eradication phase of the project. Future Scopes of Work and budgets will
be submitted by Island Conservation to the Service as the project progresses. The Recipient shall
furnish the necessary personnel, materials and services required to accomplish the following
program objectives in 2007:

1. Develop a trap monitoring system tailored to the specific needs of the San Nicolas Island
environment;

2. Source dogs to be used in eradication phase of project;

3. Countinue comprehensive project planning and coordination in order to initiate the
eradication phase in 2008.

Any future deviations from the procedures or objectives specified in the Recipient’s proposal
must be presented to and approved by the Service for specific approval before implementation.

X. REPORTING REQUIREMENTS:
A. Progress Reports:

The Recipient will submit a progress report of the activities which occurred and provide a
description of the project accomplishments during each quarter of the calendar year beginning
with the quarter covering October through December 2007. The reports shall be submitted
within 30 days following the end of cach quarter. Each report shall include:

1. The name of the recipient, the project title, the cooperative agreement number, date of
the report, and period of time covered by the report;

2. A summary of significant activities and results for the period;

3. A statement explaining any problems, delays, or adverse conditions that materially impair
the ability of the Recipient 1o meet the objectives of the agreement. Include efforts
undertaken for problem resolution, any proposed changes in the statement of work (with
Justification) or proposed changes in the schedule (with justification).

B. Annual Reports:

The Recipient will submit an overall report on an annual basis. The annual report will summarize
and discuss the following items: ' '

Project goals and objectives during timeframe;

Activities undertaken;

All data collected and analyses performed,

A description of all deviations from original protocels and Scopes of Work;

Wb =
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5. Recommendations on future activities.

The Recipient will pravide a draft annual report to the Service Project Officer 30 days after the
end of each Calendar Year of the project. Upon receipt of the draft annual report, the Service will
then have 30 days to provide comments back to the Recipient. A final annual report will then be
furnished by the Recipient to the Service Project Officer within 60 days of receipt and
incorporation of the Service’s comments. A total of 15 bound copies of the final report will be
provided to the Service, as well an electronic copy of the document.

C. Final Financial and Performance Report

The Recipient shall submit, within 90 calendar days of completion of the project, a final financial
and performance report. This report will identify the degree to which tasks in the agreement
were accomplished, and any special problems encountered. The recipient shall account for any
real and personal property acquired with Federal funds or received from the Federal Government
according to requirements of regulations referenced in “Applicable Regulations” section of this
agrecment.

This Final Report shall include the following itemns:

Abstract:

Introduction;

Description of study area;

Methods and materials;

Results and discussion of accomplishments during the project;

Summary and conclusions;

Summary of expenditures, including a list of major property purchased during the project
(if applicable);

8. Supplemental volume of appendices that contain detailed summaries of all data coliected.

Nov kLN

D. All reports shall be submitted to:

Annie Little

U.S. Fish and Wildlife Service
6010 Hidden Valley Road
Carlsbad, California 92011

Recipients shall immediately notify the Service Project Officer of develepments that have a
significant impact on activities covered by this agreement. -

XL INVOICING/ACCEPTANCE PROCEDURES:

All recipients not currently receiving funds electronically from the Department of the Interior or

6
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Fish and Wildlife Service are responsible for completing a Standard Form 3881 (ACH) and
forwarding it to the Service Project Officer. This form is available from the Project Officer.

The recipient will submit requests for advance or reimbursement using Standard Form 270,
Request for Advance or Reimbursement no more frequentiy than monthly (The SF 270 form can
be found on the GMB website at www.omb.gov). Advance or reimbursement will be made on
the basis of submission by recipient of acceptable documentation as defined by the Service.
Requests shall be submitted to the Service Project Officer.

Invoices shall be submitted to the following address:

Sue Fahey

U.S. Fish and Wildlife Service
Carlsbad Fish and Wildlife Office
6010 Hidden Valley Road
Carlsbad, California 92011

Invoices will be itemized by costs, including salary, supplies, equipment, and travel. Invoices
will also include a brief narrative description of work performed.

Five percent of the amount for each discreet scope of work will be withheld until all
requirements of that scope of work have been accomplished. A final invoice for the scope of
work will be submmitted for the amount withheld once all requirements are approved.

Should the recipient be unable to complete the provisions of this agreement, all monies provided
by the Service which prove to be cancelable obligations or unallowable in accordance with
applicable administrative and cost principle regulations (as referenced in the “Applicable
Regulations™ Section of this agreement) or the approved budget, shall be refunded to the Service.

This agreement is intended to support a particular project for a specified period of time. Any
portion of funds not expended by the expiration date of this agreement shall be returned to the
Service, including any interest earned on that amount (subject to provisions of applicable OMB
Circular or 43 CFR Part 12 Subpart, as referenced in “Applicable Regulations” Section of this
agreement). :

XII APPLICABLE REGULATIONS:

A. The recipient must submit with this agreement Standard Form 424B —

Assurances Non-Construction Programs. In addition to the assurances listed on Standard Form
4248, the recipient certifies compliance with the following regulations, as applicable,
incorporated by reference with the same force and effect as if they were provided in full text.
Failure of a recipient to comply with any provision may be the basis for withholding payments
for proper charges made by the recipient and for termination of support. '

7
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1. OMB Circular A-102, Grants and Cooperative Agreements with State and Local
Govermnments as codified at 43 CFR Part 12, Subpart C

2. OMB Circular A-110, Uniform Administrative Requirements for Grants and
Agreements With Institutions of Higher Education, Hospitals, and Other Non-Profit
Organizations as codified at 43 CFR Part 12, Subpart I

3. OMB Circular A-21, Cost Principles for Educational Institutions

4. OMB Circular A-87, Cost Principles for State, Local, and Indian Tribal Governments

5. OMB Circular A-122, Cost Principles for Non-Profit Organizations

6. OMB Circular A-133, Audits of States, Local Governments, and Non-Profit
Organizations '

7. 43 CEFR Part 12, Subpart D — Govermnmentwide Debarment and Suspension
(Nonprocurement) and Governmentwide Requirements for Drug Free Workplace

8. 43 CFR Part 12, Subpart E — Buy American Requirements for Assistance Programs.
9. 43 CFR Part 18 — New Restrictions on Lobbying

10. 48 CFR Part 31.2 - Contracts with Commercial Organizations

11. 48 CFR Part 52.215.2 - Audit and Records - Negotiation

Copies of the above documents are available at the following websites:
http://www.whitehouse. gov/OMB/circulars/index.htm! or www.doi.gov/pam/pamfaeg.htm!

B. Small Business Policy
Reference 505 DM 3.5 C(1)(a):

It is a National policy to award a fair share of contracts to small and minority business firms.
The Department of the Interior is strongly committed to the objectives of this policy and

encourages all recipients of its grants and cooperative agreements to take affirmative steps to
ensure such fairness,

1. The grantee and subgrantee shall take all necessary affirmative steps to assure that

minority firms, women’s business enterprises, and labor surplus area firms are used when ..
possible. :

2. Affirmative steps shall include:
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(i) Placing qualified small and minority businesses and women'’s business
enterprises on solicitation lists;

(ii) Assuring that small and minority businesses, and women’s business
enterprises are solicited whenever they are potential sources;

(iii) Dividing total requirements, when economically feasible, into smaller tasks or
guantities to permit maximum participation by small and minority business, and women’s
business enterprises;

(iv) Establishing delivery schedules, where the requirement permits, which
encourage participation by small and minority business, and women’s business enterprises;

(v) Using the services and assistance of the Small Business Administration, and
the Minority Business Development Agency of the Department of Commerce as appropriate, and

(vi) Requiring the prime contractor, if subcontracts are to be let, to take the
affirmative steps listed in (2)(i) through (v) above.

XII1. TERMINATION

This agreement may be terminated by any party following 30 days written notification to other
party(s).

XIV. MODIFICATION PROCEDURES:

Modifications io this Agreement may be proposed by either party and shall become effective
upon written concurrence of all parties. Work completed prior to written: concurrence of all
parties is done at the Recipient’s risk, without expectation of reimbursement.

XV. SPECIAL PROVISIONS:

Seat Belt Policies and Programs: Recipients of grants/cooperative agreements and/or sub-
awards are encouraged to adopt and enforce on-the-job seat belt use policies and programs for
their employees when operating company-owned, rented, or personally-owned vehicles. These
measures include, but are not limited to, conducting education, awareness, and other appropriate

programs for their employees about the importance of wearing seat belts and the consequences of
not wearing them.

Greening Policies and Programs: In accordance with Executive Order 13101 “Greening the
Government Through Waste Prevention, Recycling and Federal Acquisition,” recipients of
grants/cooperative agreements and/or sub-awards are encouraged to actively and systematically
protect the natural processes that sustain life by whenever possible, incorporating
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environmentally preferable products in their activities. These measures include, but are not
limited to, re-refined oil for all vehicles and heavy equipment, diverting solid waste from
disposal in landfills through recycling and use of materials that reduce greenhouse gas emissions.

XVI. RELATED ATTACHMENTS:

San Nicolas Island Seabird Restoration:
Scope of Work for Project Preparations Required in 2007
Prepared by Island Conservation

Introduction : .
Montrose Settlements Restoration Program has identified the restoration of seabirds on San
Nicolas Island as one of its goals. To accomplish this, the eradication of feral cats has been
proposed, for which a comprehensive plan has been developed. Implementation of this plan is
proposed for mid 2008. For this to occur, preparations for certain elements must occur in 2007.
Elements requiring preparation inciude collaborating with a telemetry company to develop a trap
monitoring system, sourcing appropriate dogs and ensuring they meet strict health requirements,
and general project preparation to ensure all the key project elements are in place to enable
implementation to begin in 2008.

Project preparations are estimated to require an input of $79,729 in 2007. These funds may carry
over into the first quarter of 2008 depending on exactly how the timing of the planning process
progresses.

Trap Monitoring System

In the feasibility assessment it was determined that a telemetry based remote trap monitoring
system will be an important tool for the San Nicolas Island cat eradication campaign. This
system would decrease person-hours required to check traps, thereby reducing the total number
of personnel required and allowing trapped animals to be removed as quickly as possible. No
commercial trap monitoring systems currently exist, although ‘home-made systems’ are in use in
Hawaii and Australia; designs of which were reviewed during the feasibility assessment, and the
Hawaiian system tested. A high qualify, robust system will be required on San Nicolas Island. A
telemetry company has been identified that is developing a system for a different purpose, but
from which major components will fulfill part of our requirements, and other components, such
as the trigger mechanisms on traps will need to be custom made. Personnel wili need to work
with this company to adjust their existing system to the project’s requirements. Prior to placing
an order, a prototype system will be tested and modifications may be made. An order is expected
to be placed in December 2007 or January 2008. To fulfill our order, it is expected that 34
months will be required. In addition to other commmunications, it is anticipated that one trip to the

10
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company’s factory will be required to demonstrate trap type and fimction, discuss our needs and
define requirements and deadlines. If this company is unable to meet our requirements or
deadlines, another supplier will need to be identified by November 2007. This component is
estimated to require an input of $8,970 in 2007.

Dog Sourcing

Specialist cat dogs are required and will need to be sourced for the San Nicolas Island cat
eradication campaign. Strict quarantine protocols exist for dogs to be taken to San Nicolas Island
to protect the island fox from discases, endo and ectoparasites that may impact the fox
population. Quarantine protocols for taking dogs to San Nicolas Island dictatc that all dogs must
initiate procedures at least six months prior to proposed date of transport to the island. Hence,
protocols must be initiated by mid December 2007 if proposed timelines are to be met. Sourcing
dogs will require field personnel to identify dogs that: have high energy levels, can work in hot
environments (i.c. are currently working in hot dry enviconments, and have short hair and large
foot pads; traits that assist in dissipating heat), are of an appropriate breed (e.g. hounds), can
follow cat tracks in dry rugged county, and are available for purchase {most professional dogs are
someone’s livelihood and cannot be purchased). Once dogs are identified, a thorough veterinary
examination will be required and tests done for diseases that may exclude dogs from being taken
to San Nicolas Island. Passing these tests will be a condition of purchase. Other diseases and
ecto/endoparasites that require treatment will also be identified so that treatments can be
initiated. Dogs will then need to be familiarized with their handler and other dogs they may be
working with, trained onto feral cats (most dogs that would be appropriate for our needs are
working larger cats for wildlife protection programs), tested on non-target wildlife they are likely
to encounter on San Nicolas Island and if necessary aversion training will be conducted to ensure
species specificity. By December 2007, at the latest, dogs will need to be identified, trialed on
feral cats, tested for diseases and ecto/endoparasites and vaccinations and ecto/endoparasite
treatments and preventative procedures initiated (o ensure they are eligible to be taken to San
Nicolas Island on the required date. This component is estimated to require an input of $27,664
in 2007, which does not include the purchase price of dogs.

Project Planning )

The San Nicolas Restoration Plan is a complex project with multiple partners. Coordination of
these partners is a large part of project planning and in order to ensure that the project is ready for
implementation in 2008, significant coordination needs to be carried out in 2007. Project
planning costs include preparation and travel to meetings with the MSRP agencies, Navy, island
fox experts, and other partners. Planning costs also inclade sourcing equipment and general
project planning. This component is estimated to require an input of 343,095 in 2007.
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2007 Budget Table
2007 Costs Number Cost Total
Trap Monitoring System
fravel SJC Boise 1 550 550
perdiem (room, board) 3 300 900
car rental 2 50 100
salary KC (week) 2 1,400 2,800
salary BK (week) 1 1,600 1,600
salary CH (week) 1 950 950
Subfotal with overhead : 8,970
Dog Sourcing
travel air 2 500 1,000
per diem 10 120 - 1,200 | -
car rental 7 40 280
salary KC {week) 6. 1,400.. .. 8,400
salary CH {week) 6 g50 5,700
salary BK (week) 1 1,600 1,600
Bill Wood {day) 5 300 1,500
Vet checks 1 1,600 1,600
Subtotal with overhead 27,664
Project Planning
travel to Mugu x 4 (mileage) 3,200 0.485 1,552
perdiem 16 100 1,600
salary BK (week) 9 1,600 14,400
salary KC {week) 6 1,400 8,400
salary CH (week) 3 950 2,850
fravel to island fox meeting 800 0.485 388
per diem 8 120 a60
supplies 1 1,500 1,500
other travel 1 1,500 1,500
Sublotal with overhead 43,095
Island Conservation Total 79,729
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FOR THE U.S. FISH AND WILDLIFE SERVICE:
. '—'J, s )
WM ~— Date: 9{ 7/ O 2

By:  Signature:
Tnsert typewritten pdme
(Insert yperygritrer (r:r Amvopmﬁons Office

Title: Act'mg Manager
(Insert (ypewritlen fitle)
FOR THE RECIPIENT:
By: Signature: _ Date:
(Insert typewritien name)
Title:

{Insert typewrilten fitle if available)

FWS CONTRACT SUFFICIENCY REVIEW:

Date: % V) 7

By:  Signature:

FWS #/-7 22%

acting Officer
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(831) 332-1781 (mobile)
(907) 235-7783 (fax)

http://www.islandconservation.or;


http://www.islandconservation.org/

