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ATTACHMENT 3 

Scope of work and budget for Cosco Busan Auklet box restoration on Southeast Farallon Island 

To provide the background for the development of new, permanent seabird nesting habitat on the 
Farallon National Wildlife Refuge, Point Blue Conservation Science will lead in the design phase of 
development of auklet nesting boxes.  

To develop temperature constraints for new nest box designs, Point Blue will write a report summarizing 
five years of data from temperature loggers in existing Cassin’s Auklet nesting boxes. The report will 
compare mean and maximum temperatures between unshaded boxes, shaded boxes, and natural auklet 
sites, compared to local control sensors. Recommendations of temperature goals for newly designed 
sites will be made. 

In addition, Point Blue will begin researching prototype designs for testing in the field with Cassin’s 
Auklets. We will contact other researchers working in this field to inform the design of prototypes. We 
will research material and select choices most appropriate for the Farallon system, which meet research, 
habitat, and temperature regulation goals. After initial development of 2-3 different prototype boxes, 
we will construct and deploy ~10-20 nest boxes of each prototype design in fall 2014 for more wide 
scale testing – assessing temperatures and use and breeding success by auklets in summer 2015. 

Deliverables and Timelines 

Temperature logger Report and initial prototype background research– March 30, 2014 

Development of prototypes – July 30, 2014 

Installation of new prototypes for testing – October 30, 2014 

Budget 

Design Phase = Temperature Logger Report and Prototype planning, consultation with partners, 
research, and design  

Trial Implementation = Prototypes development (materials, staff time for construction, and installation 
of test units) – from implementation budget 
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Design Phase      

 
  

Name   Time 
needed 

(months) 

Monthly 
Salary 

TOTAL 
(w/benefits) 

BRADLEY, Russ Farallon Program Manager 0.5 $    5,814 $         4,148 
JAHNCKE, Jaime California Current Director 0.05 $    7,776 $            555 
WARZYBOK, Pete Farallon Biologist 0.75 $    4,410 $         4,720  

Design Phase Subtotal 
  

$         9,423 
  Design Phase Indirect costs 

  
$         3,157 

  DESIGN PHASE TOTAL 
  

$       12,580 
Trial Implementation 

   

BRADLEY, Russ Farallon Program Manager 0.1 $    5,814 $            830 
WARZYBOK, Pete Farallon Biologist 0.5 $    4,410 $         3,147 
  Equipment costs 

  
$          2,500  

Trial Implementation Subtotal 
  

$         6,476 
  Trial Implementation Indirect costs 

 
$         2,170 

  TRIAL IMPLEMENTATION TOTAL 
  

$         8,646 
  GRAND TOTAL 

  
$       21,225 

 
 
 

 


