



NEPA And Permit Database

Project Summary - South Farallon Islands Invasive House Mouse Eradication Project

Project General Information

Last Updated: 05/22/2018

Project Title:	South Farallon Islands Invasive House Mouse Eradication Project																										
If Project has/had another name:																											
Bureau/Office Role:	Bureau is Lead Federal Agency on NEPA document																										
Project Location:	State:	CA	Park Unit, National Monument, Refuge, Facility Name etc:	Farallon National Wildlife Refuge																							
Project Status:	<table border="1"> <tr> <td>Status:</td> <td>In Progress</td> <td>As of (date):</td> <td colspan="2">04/13/11</td> </tr> <tr> <td>Notes:</td> <td colspan="4"></td> </tr> <tr> <td>Status History:</td> <td colspan="4"> <table border="1"> <thead> <tr> <th>Status</th> <th>Date</th> <th>Days</th> <th>Notes</th> </tr> </thead> <tbody> <tr> <td>In Progress</td> <td>04/13/2011</td> <td></td> <td></td> </tr> </tbody> </table> </td> </tr> </table>				Status:	In Progress	As of (date):	04/13/11		Notes:					Status History:	<table border="1"> <thead> <tr> <th>Status</th> <th>Date</th> <th>Days</th> <th>Notes</th> </tr> </thead> <tbody> <tr> <td>In Progress</td> <td>04/13/2011</td> <td></td> <td></td> </tr> </tbody> </table>				Status	Date	Days	Notes	In Progress	04/13/2011		
Status:	In Progress	As of (date):	04/13/11																								
Notes:																											
Status History:	<table border="1"> <thead> <tr> <th>Status</th> <th>Date</th> <th>Days</th> <th>Notes</th> </tr> </thead> <tbody> <tr> <td>In Progress</td> <td>04/13/2011</td> <td></td> <td></td> </tr> </tbody> </table>				Status	Date	Days	Notes	In Progress	04/13/2011																	
Status	Date	Days	Notes																								
In Progress	04/13/2011																										
Project Driven by:	Bureau	Is the project unusually complex:		No																							
Project Manager POC information:	<table border="1"> <tr> <td>POC Name:</td> <td>Anne Morkill</td> <td>Phone Number:</td> <td colspan="2">510-792-0222</td> </tr> <tr> <td>Email Address:</td> <td colspan="4">anne_morkill@fws.gov</td> </tr> </table>				POC Name:	Anne Morkill	Phone Number:	510-792-0222		Email Address:	anne_morkill@fws.gov																
POC Name:	Anne Morkill	Phone Number:	510-792-0222																								
Email Address:	anne_morkill@fws.gov																										
FAST 41 or EO 13807 Project:	No	Is this project funded through Federal Lands Transportation Program:		No																							
If EO 13807 project, is One Federal Decision being implemented? *	NA																										
Explanation if not implementing OFD:																											
Bureau Project Number:																											
Brief Project Description:	The U.S. Fish and Wildlife Service proposes the eradication of the invasive house mouse on the South Farallon Islands. The preferred alternative is the aerial application of the rodenticide Brodifacoum-25D Conservation. The Farallon Islands																										

	comprise four groups of small islands located about 30 miles west of San Francisco. Together, they constitute the Farallon Islands National Wildlife Refuge, administered by the USFWS. The islands host the largest seabird breeding colony in the lower 48 United States. Twenty-five percent of California's breeding seabirds - an estimated 350,000 individuals of 13 species, breed on the South Farallon Islands. About 50% of the world population of the rare ashy storm-petrel (listed as a Species of Management Concern by the USFWS and a Bird Species of Special Concern by the California Department of Fish and Wildlife) breed on the islands. Other rare and endemic wildlife and plants make the Farallones a unique ecosystem. The invasive house mice pose a pervasive threat to these important natural resources. We anticipate that the complete removal of mice would allow many of the island's natural ecosystem processes to be restored.
Project Website:	https://www.fws.gov/refuge/farallon_islands/
Permitting Dashboard URL: (if FAST-41 or EO 13807 project)	
Key Words:	Conservation and Preservation, Habitat Restoration, Invasive Species, Other, Wildlife, Island Restoration; Rodent Eradication
NEPA Type:	EIS

NEPA Document Information - Environmental Impact Statement (EIS)

Last Updated: 05/22/2018

Bureau NEPA Team:	<table><tr><td>Bureau Name:</td><td>FWS</td></tr><tr><td>NEPA Lead POC:</td><td>Gerry McChesney</td><td>Phone Number:</td><td>510-792-0222</td></tr><tr><td>Email Address:</td><td colspan="3">gerry_mcchesney@fws.gov</td></tr><tr><td>Solicitors POC Name:</td><td colspan="3">Greg Lind</td></tr><tr><td>1st line SES Name:</td><td colspan="3">Paul Souza</td></tr><tr><td>Responsible Official signing the document:</td><td colspan="3">Paul Souza</td></tr></table>	Bureau Name:	FWS	NEPA Lead POC:	Gerry McChesney	Phone Number:	510-792-0222	Email Address:	gerry_mcchesney@fws.gov			Solicitors POC Name:	Greg Lind			1st line SES Name:	Paul Souza			Responsible Official signing the document:	Paul Souza		
Bureau Name:	FWS																						
NEPA Lead POC:	Gerry McChesney	Phone Number:	510-792-0222																				
Email Address:	gerry_mcchesney@fws.gov																						
Solicitors POC Name:	Greg Lind																						
1st line SES Name:	Paul Souza																						
Responsible Official signing the document:	Paul Souza																						
NEPA Document Status:	<table><tr><td>Status:</td><td>In Progress</td><td>Date:</td><td>04/13/11</td></tr><tr><td>Notes:</td><td colspan="3"></td></tr><tr><td>Status History:</td><td><table><tr><th>Status</th><th>Date</th><th>Days</th><th>Notes</th></tr><tr><td>In Progress</td><td>04/13/2011</td><td></td><td></td></tr></table></td><td colspan="2"></td></tr></table>	Status:	In Progress	Date:	04/13/11	Notes:				Status History:	<table><tr><th>Status</th><th>Date</th><th>Days</th><th>Notes</th></tr><tr><td>In Progress</td><td>04/13/2011</td><td></td><td></td></tr></table>	Status	Date	Days	Notes	In Progress	04/13/2011						
Status:	In Progress	Date:	04/13/11																				
Notes:																							
Status History:	<table><tr><th>Status</th><th>Date</th><th>Days</th><th>Notes</th></tr><tr><td>In Progress</td><td>04/13/2011</td><td></td><td></td></tr></table>	Status	Date	Days	Notes	In Progress	04/13/2011																
Status	Date	Days	Notes																				
In Progress	04/13/2011																						
Waiver:	Confirm that the EIS will be 150 pages or less: No. If you selected no, you will need to go																						

through the waiver process.

Did this NEPA Document receive a waiver from the SO 3355 time or page limit requirements? No

Reason for Waiver Request: The Draft EIS was published prior to SO 3355 and is exempt from the Order's page count requirement.

Is this a Supplemental EIS:

No

Notice of Intent (NOI):

Target Completion Date: 04/13/2011

Completion Date: 04/13/2011

Explanation if dates are different:

Federal Register Notice Link: <https://www.gpo.gov/fdsys/pkg/FR-2011-04-13/pdf/2011-8813.pdf>

Scoping:

Target Completion Date: 05/27/2011

Completion Date: 05/27/2011

Explanation if dates are different:

Notice of Availability (NOA) Draft EIS:

Target Completion Date: 08/16/2013

Completion Date: 08/16/2013

Explanation if dates are different:

Federal Register Notice Link: <https://www.gpo.gov/fdsys/pkg/FR-2013-08-16/pdf/2013-19939.pdf>

Link to Document:

Page Length of DEIS: 276
(excluding appendices)

Notice of Availability (NOA) Final EIS:

Target Completion Date: 01/25/2019

Completion Date:

Explanation if dates are different:

Federal Register Notice Link:

Link to Document:

Page Length of FEIS:
(excluding appendices)

	Please explain if FEIS page length is significantly different than the DEIS page length:	
Record of Decision (ROD) Signed:	Target Completion Date: Completion Date: Explanation if dates are different: Federal Register Notice Link (if applicable): Link to ROD if available:	04/26/2019
Optional Milestone 1:	Milestone Name: Revised Draft EIS Target Completion Date: 10/25/2013 Completion Date: 10/25/2013 Additional Information: https://www.gpo.gov/fdsys/pkg/FR-2013-10-25/pdf/2013-24954.pdf	
Optional Milestone 2:	Milestone Name: Target Completion Date: Completion Date: Additional Information:	

Additional NEPA Document Information

Last Updated: 05/22/2018

Co-Lead Agencies:	No						
Cooperating Agency:	No						
Non-delegated, Delegated status:	Delegated	If Non-delegated, OEPC Contact:					
Was a Contractor Used?	Yes <table border="1"> <tr> <th>Contractor Name</th> <th>Work</th> </tr> <tr> <td>Environmental Policy Solutions</td> <td>Prepared the Draft EIS and is under contract to prepare the Final EIS as well as initiate permitting.</td> </tr> </table>			Contractor Name	Work	Environmental Policy Solutions	Prepared the Draft EIS and is under contract to prepare the Final EIS as well as initiate permitting.
Contractor Name	Work						
Environmental Policy Solutions	Prepared the Draft EIS and is under contract to prepare the Final EIS as well as initiate permitting.						
Subject of Litigation?	No	If Yes, SOL Contact:	Greg Lind				

Additional Information:

Project Permitting - DOI Actions

Last Updated: 05/22/2018

1: Action Type	Marine Mammal Protection Act Incidental Take Authorization											
Status	Planned	Action Date: 01/25/19		Notes:								
Status History:	<table border="1"> <tr> <th>Status</th> <th>Date</th> <th>Days</th> <th>Notes</th> </tr> <tr> <td>Planned</td> <td>01/25/2019</td> <td></td> <td></td> </tr> </table>				Status	Date	Days	Notes	Planned	01/25/2019		
Status	Date	Days	Notes									
Planned	01/25/2019											
Bureau Info	FWS Michelle Magliocca michelle.magliocca@noaa.gov 301-427-8426											
Milestones	Name	N/A	Target Date	Completion Date								
Milestone:	Initial application received		01/25/19									
Milestone:	Completed application received											
Milestone:	Issuance of decision for permit/approval.		04/27/20									
Milestone:	Notice to proceed											
Milestone:	Review Terminated with no decision											
Notes												

2: Action Type	Section 106 Review											
Status	Planned	Action Date: 01/25/19		Notes:								
Status History:	<table border="1"> <tr> <th>Status</th> <th>Date</th> <th>Days</th> <th>Notes</th> </tr> <tr> <td>Planned</td> <td>01/25/2019</td> <td></td> <td></td> </tr> </table>				Status	Date	Days	Notes	Planned	01/25/2019		
Status	Date	Days	Notes									
Planned	01/25/2019											
Bureau Info	FWS Julianne Polanco calshpo.ohp@parks.ca.gov 916-445-7000											
Milestones	Name	N/A	Target Date	Completion Date								
Milestone:	Initial application received		01/25/19									
Milestone:	Completed application received											

Milestone:	Issuance of decision for permit/approval.		07/27/19
Milestone:	Notice to proceed		
Milestone:	Review Terminated with no decision		
Notes			

3: Action Type	Migratory Bird Treaty Act permits				
Status	Planned	Action Date: 01/25/19			Notes:
	Status History:	Status	Date	Days	Notes
		Planned	01/25/2019		
Bureau Info	FWS Jennifer Brown jennifer_brown@fws.gov 916-978-6193				
Milestones	Name	N/A	Target Date	Completion Date	
Milestone:	Initial application received		01/25/19		
Milestone:	Completed application received				
Milestone:	Issuance of decision for permit/approval.		07/27/19		
Milestone:	Notice to proceed				
Milestone:	Review Terminated with no decision				
Notes					

Additional Permitting - Non-DOI Actions

Last Updated: 05/22/2018

1: Action Type	Magnuson-Stevens Act						
Status	Planned	Action Date: 10/26/18					Notes:
		Status History:	Status	Date	Days	Notes	
			Planned	10/26/2018			

Bureau Info	DOC-NOAA Amanda Morrison amanda.morrison@noaa.gov 707-575-6084			
Milestones	Name	N/A	Target Date	Completion Date
Milestone:	Initial application received		10/05/18	
Milestone:	Completed application received			
Milestone:	Issuance of decision for permit/approval.		04/24/19	
Milestone:	Notice to proceed			
Milestone:	Review Terminated with no decision			
Notes				

2: Action Type	Endangered Species Act Consultation - NOAA-NMFS																			
Status	<table border="1"> <tr> <td>Planned</td> <td>Action Date: 10/05/18</td> <td colspan="2">Notes:</td> </tr> <tr> <td>Status History:</td> <td> <table border="1"> <tr> <th>Status</th> <th>Date</th> <th>Days</th> <th>Notes</th> </tr> <tr> <td>Planned</td> <td>10/05/2018</td> <td></td> <td></td> </tr> </table> </td> <td></td> <td></td> </tr> </table>				Planned	Action Date: 10/05/18	Notes:		Status History:	<table border="1"> <tr> <th>Status</th> <th>Date</th> <th>Days</th> <th>Notes</th> </tr> <tr> <td>Planned</td> <td>10/05/2018</td> <td></td> <td></td> </tr> </table>	Status	Date	Days	Notes	Planned	10/05/2018				
Planned	Action Date: 10/05/18	Notes:																		
Status History:	<table border="1"> <tr> <th>Status</th> <th>Date</th> <th>Days</th> <th>Notes</th> </tr> <tr> <td>Planned</td> <td>10/05/2018</td> <td></td> <td></td> </tr> </table>	Status	Date	Days	Notes	Planned	10/05/2018													
Status	Date	Days	Notes																	
Planned	10/05/2018																			
Bureau Info	DOC-NOAA Susan Wang susan.wang@noaa.gov 562-980-4199																			
Milestones	Name	N/A	Target Date	Completion Date																
Milestone:	Date of Request for formal consultation received		10/05/18																	
Milestone:	Consultation Initiation Date																			
Milestone:	Final Biological Opinion Issued		04/24/19																	
Notes																				

3: Action Type	Consultation to Protect National Marine Sanctuaries																			
Status	<table border="1"> <tr> <td>Planned</td> <td>Action Date: 01/25/19</td> <td colspan="2">Notes:</td> </tr> <tr> <td>Status History:</td> <td> <table border="1"> <tr> <th>Status</th> <th>Date</th> <th>Days</th> <th>Notes</th> </tr> <tr> <td>Planned</td> <td>01/25/2019</td> <td></td> <td></td> </tr> </table> </td> <td></td> <td></td> </tr> </table>				Planned	Action Date: 01/25/19	Notes:		Status History:	<table border="1"> <tr> <th>Status</th> <th>Date</th> <th>Days</th> <th>Notes</th> </tr> <tr> <td>Planned</td> <td>01/25/2019</td> <td></td> <td></td> </tr> </table>	Status	Date	Days	Notes	Planned	01/25/2019				
Planned	Action Date: 01/25/19	Notes:																		
Status History:	<table border="1"> <tr> <th>Status</th> <th>Date</th> <th>Days</th> <th>Notes</th> </tr> <tr> <td>Planned</td> <td>01/25/2019</td> <td></td> <td></td> </tr> </table>	Status	Date	Days	Notes	Planned	01/25/2019													
Status	Date	Days	Notes																	
Planned	01/25/2019																			
Bureau Info	DOC-NOAA Maria Brown maria.brown@noaa.gov 415-561-6622																			

Milestones	Name	N/A	Target Date	Completion Date
Milestone:	Initial application received		01/25/19	
Milestone:	Completed application received			
Milestone:	Issuance of decision for permit/approval.		04/24/19	
Milestone:	Notice to proceed			
Milestone:	Review Terminated with no decision			
Notes				

Attachments

Last Updated: 05/22/2018

Document Type	Description	File	Date	Attached by
timeline		Farallon Mouse Eradication Project.xlsx	05/22/18	Patricia Roberson

[Notices](#) | [Disclaimer](#) | [Privacy](#) | [FOIA](#) | [USA.gov](#) | [DOI Home](#) | [PMB Home](#)