



McChesney, Gerry <gerry_mcchesney@fws.gov>

NEPA Database and EIS Project Plans

1 message

Roberson, Patricia <patricia_roberson@fws.gov>

Wed, May 16, 2018 at 12:38 PM

To: Chris Barr <chris_barr@fws.gov>, Anne Morkill <anne_morkill@fws.gov>, Gerry McChesney <gerry_mcchesney@fws.gov>, Curtis McCasland <curtis_mccasland@fws.gov>, Craig Isola <craig_isola@fws.gov>, "Silveira, Joe" <joe_silveira@fws.gov>

Cc: Mark Pelz <mark_pelz@fws.gov>, Polly Wheeler <polly_wheeler@fws.gov>, Stacy Armitage <stacy_armitage@fws.gov>

Hi,
I talked to Mark and we are not going to submit the EIS Project Plan at this point. We do however need to upload a project schedule into the NEPA Database. For SBSP at Eden Landing and M&T Long Term we can submit the consultant's schedule and I can pull the target completion dates from their schedules. For the Farallon Mouse Eradication Project we can use an excel spreadsheet but on that one we will have to have a signed ROD by April 27, 2019. Gerry - please use the steps listed in the Farallons tab as a base for your schedule.

<https://drive.google.com/drive/folders/1xcdjFPMvqL8UilunsshCqvRfEKbEFO5M>

Thanks,

--

Patricia Roberson
Refuge Operations Office
Pacific Southwest Region
916-414-6546 telephone
916-414-6497 fax