

Project Title	Status	Notice of Intent (NOI) Target Date	Notice of Intent (NOI) Completion Date	Scoping Target Date	Scoping Completion Date	NOA Draft EIS Target Date	NOA Draft EIS Completion Date	NOA Final EIS Target Date	NOA Final EIS Completion Date	Record of Decision Target Date	Record of Decision Completion Date
Amendment to the State of Washington DNR HCP for the Long-term Conservation Strategy for the Marbled Murrelet	In Progress	9/15/2006	9/15/2006			12/9/2016	12/9/2016	7/1/2019		12/1/2019	
American Electric Power's American Burying Beetle Habitat Conservation Plan in Arkansas, Oklahoma, and Texas	In Progress	1/19/2017	1/19/2017	2/21/2017	2/21/2017	6/29/2018	6/29/2018	10/5/2018	7/3/2018	11/7/2018	
Barton Springs/Edwards Aquifer Conservation District Habitat Conservation Plan	In Progress	3/5/2014	3/5/2014	4/4/2014	4/4/2014	7/18/2017	7/18/2017	7/11/2018	7/17/2018	9/30/2018	
Butte Regional Habitat Conservation Plan	Paused	12/14/2012	12/14/2012			11/18/2015	11/18/2015	3/22/2019		4/26/2019	
City of San Diego Vernal Pool Habitat Conservation Plan	In Progress	12/20/2011	12/20/2011			12/30/2016	12/30/2016	2/23/2018	2/23/2018	7/20/2018	
Delta Research Station and Fish Technology Center	In Progress	12/10/2014	12/10/2014	1/9/2015	1/9/2015	10/30/2015	10/30/2015	3/27/2019		4/27/2019	
Draft Habitat Conservation Plan MidAmerican Energy Company Iowa Wind Energy Project Portfolio	In Progress	4/28/2016	4/28/2016		5/31/2016	7/6/2018		12/5/2018		1/21/2019	
East Collier Mutli-Species Habitat Conservation Plan	In Progress	3/25/2016	3/25/2016			10/22/2018		3/18/2019		4/26/2019	
Environmental Impact Statement on the Issuance of an Incidental Take Permit and the Implementation of the Habitat Conservation Plan for the R-Project Transmission Line	Completed	10/30/2014	10/30/2014	10/30/2014	10/30/2014	5/12/2017	5/12/2017	9/21/2018		11/3/2018	
Final Buckeye Wind Power Project Habitat Conservation Plan	In Progress	5/26/2010	5/26/2010			8/1/2018		11/23/2018		1/7/2019	
Green Diamond FHCP	In Progress	4/16/2010	4/16/2010			7/27/2018	7/23/2018	2/22/2019		4/26/2019	
HCP Sierra Pacific Industries Forest Practices in the Klamath, Cascade, and Sierra Nevada Mountains	Paused	8/23/2017	8/23/2017			10/29/2018		3/1/2019		4/15/2019	
Habitat Conservation Plan for the Former Fort Ord	Paused	9/29/2004	9/29/2004			12/3/2018		5/3/2019		7/29/2019	
Hanford Reach National Monument, Adams, Benton, Franklin and Grant Counties, WA	In Progress	10/7/2015	10/7/2015	11/14/2015	11/14/2015	8/31/2018		1/31/2019		4/26/2019	
Lower Colorado River Authority Transmission Services Corporation Programmatic HCP	In Progress	7/31/2017	7/31/2017	8/30/2017	8/30/2017	10/26/2018		3/14/2019		4/27/2019	

Project Title	Status	Notice of Intent (NOI) Target Date	Notice of Intent (NOI) Completion Date	Scoping Target Date	Scoping Completion Date	NOA Draft EIS Target Date	NOA Draft EIS Completion Date	NOA Final EIS Target Date	NOA Final EIS Completion Date	Record of Decision Target Date	Record of Decision Completion Date
M&T/Llano Seco Fish Screen Facility Long-Term Protection Project	In Progress	7/13/2016	7/13/2016	8/12/2016	8/12/2016	1/25/2019		10/18/2019		11/29/2019	
Major Amendment to the Multiple Species Conservation Program County of San Diego Subarea Plan for the Otay Hills Aggregate Quarry and Inert Debris Landfill	In Progress	9/18/2014	9/18/2014			9/3/2018		4/1/2019		5/31/2019	
Na Pua Makani Wind Energy Project Habitat Conservation Plan	In Progress	11/5/2013	11/5/2013			6/12/2015	6/12/2015	7/12/2016	7/12/2016	12/31/2018	
National Bison Range Comprehensive Conservation Plan and Environmental Impact Statement	In Progress	5/18/2017	5/18/2017	9/30/2017	9/30/2017	11/30/2018		3/15/2019		4/26/2019	
Otay River Estuary Restoration Project	In Progress	11/14/2011	11/14/2011	1/6/2012	1/6/2012	10/21/2016	10/21/2016	5/18/2018	5/18/2018	10/22/2018	
Placer Habitat Conservation Plan/Natural Community Conservation Plan/County Aquatic Resources Plan	Paused	3/7/2005	3/7/2005			8/27/2018		8/30/2019		9/30/2019	
Programmatic EIS for Four Wind Energy Projects in Hawaii	In Progress	6/1/2018	6/1/2018			11/19/2018		4/8/2019		5/13/2019	
Skookumchuck Wind Energy Project Habitat Conservation Plan	In Progress	4/30/2018	5/3/2018			9/17/2018		3/25/2019		4/11/2019	
Solano Habitat Conservation Plan	Paused	6/5/2003	6/5/2003			8/27/2018		3/22/2019		4/27/2019	
South Bay Salt Pond Restoration Project Phase 2 Eden Landing Ecological Reserve	In Progress	6/20/2016	6/20/2016	7/20/2016	7/20/2016	4/5/2018	4/5/2018	2/22/2019		4/26/2019	
South Bay Salt Pond Restoration Project Phase 2 at the Don Edwards National Wildlife Refuge	In Progress	9/16/2013	9/16/2013	10/16/2013	10/16/2013	7/22/2015	7/22/2015	6/3/2016	6/3/2016	9/27/2018	
South Farallon Islands Invasive House Mouse Eradication Project	In Progress	4/13/2011	4/13/2011	5/27/2011	5/27/2011	8/16/2013	8/16/2013	1/25/2019		4/26/2019	
South Sacramento Habitat Conservation Plan	In Progress	5/24/2013	5/24/2013			6/2/2017	6/2/2017	5/15/2018	5/15/2018	8/31/2018	
Supplemental Environmental Impact Statement For the Proposed Amendment to the Endangered Species Act 10(a)(1)(B) Permit Associated with the Montana Department of Natural Resources and Conservation Forested State Trust Lands Habitat Conservation Plan	In Progress	11/29/2016	11/29/2016	11/29/2016	11/29/2016	8/29/2017	8/29/2017	5/25/2018	5/25/2018	8/31/2018	

Database Report 8.7.2018

Project Title	Status	Notice of Intent (NOI) Target Date	Notice of Intent (NOI) Completion Date	Scoping Target Date	Scoping Completion Date	NOA Draft EIS Target Date	NOA Draft EIS Completion Date	NOA Final EIS Target Date	NOA Final EIS Completion Date	Record of Decision Target Date	Record of Decision Completion Date
Upper Santa Ana River Wash Habitat Conservation Plan	Paused	3/3/2015	3/3/2015			8/1/2018		2/11/2020		4/21/2020	
Yolo Habitat Conservation Plan/Natural Community Conservation Plan	In Progress	10/21/2011	10/21/2011			6/1/2017	6/1/2017	4/30/2018	4/30/2018	8/24/2018	