Addressing invasive house mouse impacts on the South Farallon Islands:
Partner meeting

12/10/08
10 AM

Gulf of the Farallones National Marine Sanctuary, Crissy Field

Attendees

IC (Jacob Sheppard)
FWS (Gerry McChesney, Zach Coffman, Winnie Chan, others?)
PRBO (Russ Bradley, Jim Tietz, others?)

Expected outcomes

Alignment on timeline & major tasks ahead

Responsibilities assigned for major compliance tasks ahead

Consensus on establishing a communications plan for public involvement

Agenda

1. Impacts to gulls:

a.
b.

Discussion of new impacts analysis
Further needs:
i. Review from gull experts within the FWS/PRBO community: what
proportion of the population would be likely to feed on mice?

ii. More data on mouse density. Comparing gull density to mouse density
(and the knowledge that a large proportion of mice would succumb
underground) to come up with an estimate of total mouse carcasses
available.

iii. Biomarker data from trials to be conducted on the islands in Fall *09.

2. Review the most up-to-date timeline:

a.

o

o a0

Early Jan. "09: FNWR, PRBO begin review of “administrative draft” (4 weeks
for review & revisions?)

Early Feb. "09?: Submit NEPA, ESA, MMPA materials to stakeholder agencies
(6 weeks for administrative review?)

Apr.-May "09?: EA public comment period

Jun. ’09?: FONSI issued

Aug. '09?: IHA public comment

Oct. '09?: THA 1issued



3. Prepping for public comment
a. Designation of public spokesperson for each partner
b. Consistent talking points
c. Soliciting advocacy from NGOs (Audubon, PSG, Friends of Farallones)

4. Review other env. compliance needed: See Excel spreadsheet

5. Delegate responsibility for remaining compliance tasks
a. EA data:
i. CA State status for Farallon species — list
ii. Map of Designated Wilderness
iii. Map indicating rookeries & major haulouts for pinnipeds
iv. Map indicating roosting seabird concentrations during Nov.-Dec.

1. COMU
2. BRPE
3. Gulls

v. Better narrative climate section (PRBO data)
vi. Appendices: Checking for accuracy!
Distribution of EA to agencies
Sec. 7 consultations
IHA submission
GFNMS Manager’s Permit
Coastal Commission

N

6. Status of further pre-implementation studies
a. Salamander baseline studies
b. Biomarker trials
i. Bait acceptability

ii. Application rate

iii.  Gull exposure
c. Bait interactions in intertidal
d. Intertidal fish surveys

7. Brief funding check-in



