
List of projects from the OEPC NEPA and Permit Tracking Database with a DEIS and/or a FEIS Target Completion 
Date that require a briefing between January and September 2019.  Target Completion Dates within the specified 

time frame appear in blue.  

Region Project 
Manager Project Title

NOA Draft 
EIS Target 

Date

NOA Final 
EIS Target 

Date

Record of 
Decision 

Target Date

3 Kraig McPeek

Draft Habitat Conservation Plan MidAmerican 
Energy Company Iowa Wind Energy Project 
Portfolio 8/31/2018 1/7/2019 2/11/2019

8 Anne Morkill
South Farallon Islands Invasive House Mouse 
Eradication Project 8/16/2013 1/25/2019 4/26/2019

8 Curt McCasland
M&T/Llano Seco Fish Screen Facility Long-
Term Protection Project 1/25/2019 10/18/2019 11/29/2019

1 Trevor Fox
Hanford Reach National Monument, Adams, 
Benton, Franklin and Grant Counties, WA 8/31/2018 1/31/2019 4/26/2019

8 Dan Everson Green Diamond FHCP 7/27/2018 2/22/2019 4/26/2019

8 Anne Morkill
South Bay Salt Pond Restoration Project Phase 
2 Eden Landing Ecological Reserve 4/5/2018 2/22/2019 4/26/2019

8 Jennifer Norris

HCP Sierra Pacific Industries Forest Practices 
in the Klamath, Cascade, and Sierra Nevada 
Mountains 10/29/2018 3/1/2019 4/15/2019

2 Adam Zerrenner
Lower Colorado River Authority Transmission 
Services Corporation Programmatic HCP 10/26/2018 3/14/2019 4/27/2019

6 Vanessa Fields

National Bison Range Comprehensive 
Conservation Plan and Environmental Impact 
Statement 11/30/2018 3/15/2019 4/26/2019

4 David Dell
East Collier Mutli-Species Habitat 
Conservation Plan 10/22/2018 3/18/2019 4/26/2019

8 Jennifer Norris Butte Regional Habitat Conservation Plan 11/18/2015 3/22/2019 4/26/2019

8 Jennifer Norris Solano Habitat Conservation Plan 8/27/2018 3/22/2019 4/27/2019

1 Eric Rickerson
Skookumchuck Wind Energy Project Habitat 
Conservation Plan 9/17/2018 3/25/2019 4/11/2019

8 Bob Clarke
Delta Research Station and Fish Technology 
Center 10/30/2015 3/27/2019 4/27/2019

8 Mendel Stewart

Major Amendment to the Multiple Species 
Conservation Program County of San Diego 
Subarea Plan for the Otay Hills Aggregate 
Quarry and Inert Debris Landfill 9/3/2018 4/1/2019 5/31/2019

1 Mary Abrams
Programmatic EIS for Four Wind Energy 
Projects in Hawaii 11/19/2018 4/8/2019 5/13/2019

8 Steve Henry
Habitat Conservation Plan for the Former Fort 
Ord 12/3/2018 5/3/2019 7/29/2019

1 Eric Rickerson

Amendment to the State of Washington DNR 
HCP for the Long-term Conservation Strategy 
for the Marbled Murrelet 12/9/2016 7/1/2019 12/1/2019

8 Jennifer Norris

Placer Habitat Conservation Plan/Natural 
Community Conservation Plan/County 
Aquatic Resources Plan 8/27/2018 8/30/2019 9/30/2019
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